

BG #: 19-147 Change Order No.: 1

District: Todd County (551)
Code: _____

District Facility
Code: 551

School
Name: Athletic

Project: TCCHS Athletic Project Time Extension Required: ☐ Yes ☒ No If yes, by _____ day(s)

Date of Change Order: 6-24-2019 Change Order Amount: ☒ Increase ☐ Decrease ☐ Unchanged

Contractor / Vendor Name: Scotty's Contracting and Stone Bid Package No.: _____

1. This Requested Change Order Amount + / -	\$	12,412.00
2. Remaining Construction Contingency Balance: (including line 1 above)	\$	25,000.00

3. Change in A/E Fee for this Change Order +/-	\$	0
4. Change in CM Fee for this Change Order +/-	\$	0

Note: Change Orders equal to or greater than \$25,000 shall be submitted to KDE with detail cost breakdown.
Attach additional pages if necessary.

Contract change requested by: ☐ Local Board of Education ☐ General Contractor ☐ Architect/Engineer
☐ Construction Manager ☐ Code Enforcement Official ☒ Other: Existing Site situation

Contract change reason code: ☐ Reduction of Scope ☐ Expansion of Scope ☐ Improved Plans/Specs
☒ Found Condition ☐ Code Compliance ☐ Other: _____

Change Order Description and Justification:	Cost Benefit to Owner:
Settlement has been founded on track which need to be corrected.	Smoother and longer lasting new track

Have contract unit prices been utilized to support the cost associated with this change order?
☐ Yes ☒ No If no, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Cost Breakdown:

Total Change Order Amt.:	Labor	Materials	Profit & Overhead*	Bond & Insurance
\$	\$ 6,375	\$4276	\$1761	\$0
% of Total Change Order Amt.:	51.4%	34.5%	14.1%	%

*Profit & Overhead shall not exceed 15% of net cost of change order

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No If no, explain why This was a site condition that need to be corrected

Board of Education Designee's Signature Date

Architect's Signature Date 6/26/19

Finance Officer's Signature Date

Construction Manager's Signature Date



June 21st, 2019

To: SKY Engineering

Attn: Nami Nahid PE

Re: Todd County High School Track Project

Scotty's Contracting & Stone is pleased to submit the pricing below for asphalt surface profile improvements associated with the Todd County High School Track Project in Elkton, KY.

Description	Quantity	Unit	Unit Price	Extension
Asphalt Leveling	72	Tons	\$93.50/Ton	\$6,732.00*
Asphalt Milling	32	Tons	\$115.00/Ton	\$3,680.00*
Engineering & Surveying	1	LS	\$2,000/LS	\$2,000.00*
			Total	\$12,412.00*

*Note that these additional costs are to correct undesirable variations in the proposed track profile as designed. It is our contention that these alterations are necessary to provide the owner with an acceptable final product. Please see attached profile sheet for further detail.

Description	Labor& Equipment	Material	Profit/Overhead	Total
Asphalt Leveling	\$1,570.00	\$4,176.00	\$986.00	\$6,732.00
Asphalt Milling	\$3,180.00	\$0.00	\$500.00	\$3,680.00
Engineering & Surveying	\$1,625.00	\$100.00	\$275.00	\$2,000.00
Totals	\$6,375.00	\$4,276.00	\$1,761.00	\$12,412.00

Considerations/Exclusions:

- All exclusion/considerations from original contract shall apply.

Thank you for allowing Scotty's Contracting & Stone the opportunity to provide pricing on this project. Please feel free to contact me with any questions or comments you may have.

Regards,

Nathan Roberts P.E.

Area Manager