

**AIA**<sup>®</sup>**Document G701™ – 2017****Change Order****PROJECT:** *(Name and address)*

Boone County Schools - Underground  
Electric (Jones Collins)  
Jones Middle School  
8000 Spruce Drive, Florence,  
Kentucky 41042  
Collins Elementary School  
9000 Spruce Drive, Florence,  
Kentucky 41042

**CONTRACT INFORMATION:**

Contract For: Total Project

Date: April 19, 2019

**CHANGE ORDER INFORMATION:**

Change Order Number: One (1)

Date: August 1, 2019

**OWNER:** *(Name and address)*

Boone County Board of Education  
8330 U. S. 42  
Florence, Kentucky 41042

**ARCHITECT:** *(Name and address)*

Robert Ehmet Hayes & Associates, PLLC  
2512 Dixie Highway  
Fort Mitchell, Kentucky 41017

**CONTRACTOR:** *(Name and address)*

Woeste Builders, Inc.  
1096 Moreland Road  
Alexandria, Kentucky 41001

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Additional items required by the electrical inspector in order to pass final inspection:

Electric grounding wire from transformers to disconnects needs to be a #4 copper wire. The drawings showed a #6.

Both trailers require an ISB grounding bar which was not shown on the drawings.

Each of the 2 new 150 amp breakers installed in the existing gear require a pad-lockable device which was not shown on the drawings.

The original Contract Sum was	\$	42,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	42,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$	936.00
The new Contract Sum including this Change Order will be	\$	42,936.00

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Robert Ehmet Hayes &amp; Associates, PLLC

**ARCHITECT** *(Firm name)*

Woeste Builders, Inc.

**CONTRACTOR** *(Firm name)*

Boone County Board of Education

**OWNER** *(Firm name)***SIGNATURE**

Ehmet Hayes, Member

**PRINTED NAME AND TITLE****SIGNATURE**

Earl Woeste, President

**PRINTED NAME AND TITLE****SIGNATURE**

Karen Byrd, Chairperson

**PRINTED NAME AND TITLE****DATE****DATE****DATE**