



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Webster Co. HS Safe Secure Entrance Addition Remodel Reroof 1922 US Highway 41a S. Dixon, Kentucky	CONTRACT INFORMATION: Contract For: General Construction Date: May 13, 2019	CHANGE ORDER INFORMATION: Change Order Number: 03 Date: August 20, 2019
OWNER: <i>(Name and address)</i> Webster County Board of Education 28 State Route 1340 Dixon, KY 42409	ARCHITECT: <i>(Name and address)</i> RBS Design Group, P.S.C. Architecture 723 Harvard Drive Owensboro, Kentucky 42301	CONTRACTOR: <i>(Name and address)</i> Q&S Enterprises, LLC P.O. Box 347, Sebree, KY 42455 497 Hwy. 41 North, Sebree, KY 42455

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

1. Add terrazzo logo.

\$17,238.00

The original Contract Sum was	\$ 2,462,400.00
The net change by previously authorized Change Orders	\$ 19,454.80
The Contract Sum prior to this Change Order was	\$ 2,481,854.80
The Contract Sum will be increased by this Change Order in the amount of	\$ 17,238.00
The new Contract Sum including this Change Order will be	\$ 2,499,092.80

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RBS Design Group, P.S.C.

ARCHITECT *(Firm name)*

SIGNATURE

Criag Thomas

PRINTED NAME AND TITLE

August 20, 2019

DATE

Q&S Enterprises, LLC

CONTRACTOR *(Firm name)*

SIGNATURE

Robert S. Perdue, Secretary/Treasurer

PRINTED NAME AND TITLE

DATE

Webster County Board of Education

OWNER *(Firm name)*

SIGNATURE

Rhonda Callaway

PRINTED NAME AND TITLE

DATE

RBS Design Group
723 Harvard Dr.
Owensboro, KY 42301-6185

August 20, 2019

Attn: Jeanie Cannon

Re: WCHS Terrazzo Logo Change Order Request

Jeanie,

Below is the additional cost of labor, equipment, and material to add the Webster County High School Logo back into the Terrazzo floor.

Labor:	\$ 6,400.00
Material:	\$ 8,590.00
Contractor OH & P:	\$ 2,248.00
Total:	\$ 17,238.00

Respectfully Submitted by,



Brian West
General Estimator/ Project Manager
E-mail: bwest@qands.net
Mobile: (270) 316-6267