

**AIA**<sup>®</sup>**Document G701™ – 2017****Change Order**

<b>PROJECT:</b> <i>(Name and address)</i> Mary G. Hogsett Primary School Addition and Renovation 300 Waveland Ave., Danville KY	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: July 30, 2018	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 013  Date: August 23, 2019
<b>OWNER:</b> <i>(Name and address)</i> Danville Independent Board of Education 115 E. Lexington Avenue Danville, KY 40422	<b>ARCHITECT:</b> <i>(Name and address)</i> Studio Kremer Architects 1231 S Shelby Street  Louisville, KY 40203	<b>CONTRACTOR:</b> <i>(Name and address)</i> Marrillia Design and Construction 794 Manchester Street  Lexington, KY 40508

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

**PR-54 rev2:** Providing additional classroom space in Media Center area (architectural portion only) - - ADD of \$5,026.00

**PR-60 rev1:** Furnish and install new exterior wall tile, per RFI 108 - - ADD of \$2,614.00

**PR-65:** Addition of glazing bead at Media Center windows - - ADD of \$245.00

**PR-66:** Revise water closets in RR 105 and RR 106 - - DEDUCT of (\$1,231.00)

**PR-68 rev2:** Provide new wood doors (20-openings) - - ADD of \$4,747.00

**PR-70 rev2:** Revisions to Gymnasium G102 - - ADD of \$12,084.00

**PR-71:** Extend headwall to end of slope - - ADD of \$1,794.00

**PR-72:** Replace (4) mirrors in F103a, F104a, F105a and F106a - - ADD of \$77.00

**PR-73:** Credit to remove foodservice equipment closure panel - - DEDUCT of (\$580.00)

The original Contract Sum was	\$ 5,159,546.41
The net change by previously authorized Change Orders	\$ 147,829.77
The Contract Sum prior to this Change Order was	\$ 5,307,376.18
The Contract Sum will be increased by this Change Order in the amount of	\$ 24,776.00
The new Contract Sum including this Change Order will be	\$ 5,332,152.18

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Studio Kremer Architects <b>ARCHITECT</b> <i>(Firm name)</i>	Marrillia Design and Construction <b>CONTRACTOR</b> <i>(Firm name)</i>	Danville Independent Schools <b>OWNER</b> <i>(Firm name)</i>
<b>SIGNATURE</b>	<b>SIGNATURE</b>	<b>SIGNATURE</b>
Matthew Harris, Project Manager   Partner <b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>	Christy Denny, Director of Facilities <b>PRINTED NAME AND TITLE</b>
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>