



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Boone County Schools - Parking Lot Expansions Boone County Bus Garage Jones Middle School Boone County LSS	CONTRACT INFORMATION: Contract For: General Construction Date: April 19, 2019 REH #129-918-C / BG #19-140	CHANGE ORDER INFORMATION: Change Order Number: One (1) Date: 8/30/2019
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 2512 Dixie Highway Fort Mitchell, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Len Riegler Blacktop, Inc. 165 Weaver Road Florence, Kentucky 41042

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

This Change Order is for miscellaneous adjustments to the contract for the paving and parking lot expansions at Jones Middle, Boone County Bus Lot and LSS. An operable gate was added to the Bus Garage fencing, some additional paving was performed at LSS, some repairs were made to the existing parking lot at Jones Middle, some repairs were made near the dumpster area at the Vocational School, and upgrades to the infield dirt which was required by Boone County Parks. There was also a large undercutting allowance adjustment since the undercutting was significantly less than anticipated.

The original Contract Sum was	\$ 750,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 750,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 16,125.00
The new Contract Sum including this Change Order will be	\$ 766,125.00
The Contract Time will be unchanged by Zero (0) days.	
The new date of Substantial Completion will be	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC ARCHITECT <i>(Firm name)</i>	Len Riegler Blacktop, Inc. CONTRACTOR <i>(Firm name)</i>	Boone County Board of Education OWNER <i>(Firm name)</i>
SIGNATURE	SIGNATURE	SIGNATURE
Ehmet Hayes, Member PRINTED NAME AND TITLE	Mike Riegler, President PRINTED NAME AND TITLE	Karen Byrd, Chairperson PRINTED NAME AND TITLE
DATE	DATE	DATE