

AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address)
Boone County Schools - Access Controls
Central Office, Burlington, Goodridge,
Kelly, Ockerman, Stephens and Yealey
Elementary Schools, and Conner Middle
and High Schools

CONTRACT INFORMATION:
Contract For: Total Project
Date: June 14, 2019
BG #19-194 / REH ##129-1118

CHANGE ORDER INFORMATION:
Change Order Number: One (1)
Date: October 28, 2019

OWNER: (Name and address)
Boone County Board of Education
8330 U. S. 42
Florence, Kentucky 41042

ARCHITECT: (Name and address)
Robert Ehmet Hayes & Associates, PLLC
2512 Dixie Highway
Fort Mitchell, Kentucky 41017

CONTRACTOR: (Name and address)
Schiller Hardware, Inc.
5 Braco International Blvd.
Wilder, Kentucky 41076

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal #1 - Kitchen receiving at Conner High was not called to have a lockset installed - District requested that one be added. ADD \$1,621.

Proposal #2 - Owner decided to remove one lockset from Conner High and install at Conner Middle. The lockset was purchased in the original contract; however, it was later determined to be redundant at the High School. A PIM and programming are required for the installation at Conner Middle. ADD \$1,635.

The original Contract Sum was	\$	183,630.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	183,630.00
The Contract Sum will be increased by this Change Order in the amount of	\$	3,256.00
The new Contract Sum including this Change Order will be	\$	186,886.00

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC
ARCHITECT (Firm name)

SIGNATURE

Ehmet Hayes, Member
PRINTED NAME AND TITLE
10-30-19
DATE

Schiller Hardware, Inc.
CONTRACTOR (Firm name)

SIGNATURE
Anela Johnson, Div. Manager
PRINTED NAME AND TITLE
10/28/19
DATE

Boone County Board of Education
OWNER (Firm name)

SIGNATURE
Karen Byrd, Chairperson
PRINTED NAME AND TITLE

DATE