

# FACPAC Contract Change Order Supplemental Information Form (Ref# 52396)

Form Status: Saved

Tier 2 Project: Softball Fieldhouse Construction

BG Number: 18-391

Status: Active

District: Elizabethtown Independent (152)

Phase: Project Initiation (View Checklist)

Contract: Redlee Construction & Development, Inc., 0001, General Contractor

Type: General Contractor

Proposed

Change Order Number	2
Time Extension Required	Yes
If Yes Number Of Days	127
Date Of Change Order	12/10/2019
Change Order Amount To Date	Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$73,500.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$73,500.00
Net All COs	\$3,462.56
Remaining After All COs	\$70,037.44

This Requested Change Order Amount +/-	\$1,311.00
Change In A/E Fee This Change Order +/-	\$0.00
Change In CM Fee This Change Order +/-	\$0.00
Remaining Construction Contingency Balance	\$70,037.44
Contract Change Requested By	Architect/Engineer
Contract Change Reason Code	Improved Plans/Specs
Change Order Description And Justification	

Provide and install power connection to each netting assembly retraction motor. Circuit each to panel P1 with 2#12, #12 ground in ¾" conduit and 25A/1P breaker. Provide snap-switch disconnect at each motor. Provide rough-in for switch for each motor on wall adjacent to office door with ¾" conduit to motor.

Cost Benefit To Owner

Scope of additional work is required for proper operation/function of netting assemblies.  
Pricing has been reviewed and deemed reasonable, and is recommended for approval.

Contract unit prices have been utilized to support No  
the cost associated with this change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$486.00	37.07 %
Materials	\$654.00	49.89 %
Profit and Overhead	\$171.00	13.04 %
Bond Insurance	\$0.00	0.00 %
<b>Cost Breakdown Total:</b>	<b>\$1,311.00</b>	

Cost for this Change Order supported by an alternate bid or competitive price quote No

Explain Why

Pricing appears to be reasonable based on scope of work.

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 52396)**

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date