

BOARD OF EDUCATION MEETING
MARCH 23, 2020

TO: Amy Dennes
Chief of Staff

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: March 23, 2020

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
19-005	Morel Construction	Westport ECC/Phase I HVAC Renovation	08	98,702.00
19-186	Martin Construction	Various/Security Vestibules	02	2,403.95

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 23, 2020 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MARCH 23, 2020

Phase I HVAC Renovation @ Westport ECC			Change Order #08	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
7,241,000.00	143,016.69	98,702.00	7,482,718.69	7,879,877.01

1. Mill, wedge, and overlay existing drives and parking lots, including restriping. Justification: Owner requested.

Security Vestibules @ Various Schools			Change Order #02	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
169,000.00	322.00	2,403.95	171,725.95	170,554.76

1. Remove access controls from existing entry doors and reinstall on new entry doors at Byck Elementary School. Justification: Owner requested.
2. Relocate existing conduit discovered when new door was cut in at Maupin Elementary School. Justification: Found conditions.