



# AIA<sup>®</sup> Document G701<sup>™</sup> – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Spencer County High School Culinary Arts Lab Renovation	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date:	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 001 - DPO 2  Date: March 11, 2020
<b>OWNER:</b> <i>(Name and address)</i> Spencer County Schools 207 W. Main Street Taylorsville, KY 40071	<b>ARCHITECT:</b> <i>(Name and address)</i> Sherman Carter Barnhart Arch PLLC 2405 Harrodsburg Road Lexington, KY 40504	<b>CONTRACTOR:</b> <i>(Name and address)</i> Kiper Hibbard

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

At Contractor's Request, deduct Plumbing and HVAC materials from General Contractor's contract and to provide a new DPO to Kiper Hibbard LLC for equipment / materials to be tax exempted.



The original Contract Sum was	\$ 0.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 0.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 65,350.00
The new Contract Sum including this Change Order will be	\$ 65,350.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be February 10, 2020

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Sherman Carter Barnhart Arch PLLC <b>ARCHITECT</b> <i>(Firm name)</i>  <b>SIGNATURE</b>  V. Tony Pham, Construction Administrator <b>PRINTED NAME AND TITLE</b>  March 11, 2020 <b>DATE</b>	Kiper Hibbard <b>CONTRACTOR</b> <i>(Firm name)</i>  <b>SIGNATURE</b>  David Kiper owner <b>PRINTED NAME AND TITLE</b> 3/19/20 <b>DATE</b>	Spencer County Schools <b>OWNER</b> <i>(Firm name)</i>   <b>SIGNATURE</b>   <b>PRINTED NAME AND TITLE</b>   <b>DATE</b>
---	--	---

BG# 19-362 Date Submitted                       
 District Code 541 District Name Spencer County  
 School Code 050 Facility Name Spencer Co. HS Culinary Arts Lab Renovation

PO Certification Statement Phase

Delivery Method

☒ GC ☐ GESC ☒ Initial Statement ☐ Final Statement  
☐ CM ☐ Change Order Stmt.

Contractor Name	PO Number	Bld. Pack. #	Specification Section No.	Purchase Order Description	Vendor Name	Initial PO Amount	Change Order Amount To Date	Reason For Change	Final PO Amount
Churchill McGee		15		Plumbing & HVAC Materials	Kiper Hibbard	65,350.00		Adding new DPO plumbing & HVAC materials from GC's contract	65,350.00
						\$ 65,350.00	\$ -	Final PO Total	\$ 65,350.00

All signatures below are required based upon the appropriate PO certification statement phase. (Initial / Final)

Initial Certification Statement

To the best of my knowledge, I certify that all materials listed within this document will be purchased in accordance with 103 KAR 26:070 and 702 KAR 4:160.

Owner's Signature [Signature] Date 3/19/20  
 General Contractor's / Construction Manager's Signature [Signature] Date 3-11-20  
 Architect's Signature [Signature] Date                     

Final Certification Statement

To the best of my knowledge, I certify that all materials listed within this document have been purchased in accordance with 103 KAR 26:070 and 702 KAR 4:160.

Owner's Signature                      Date                       
 General Contractor's / Construction Manager's Signature                      Date                       
 Architect's Signature                      Date