

**ATECK Corporation**

*P.O. Box 133  
Warsaw, Kentucky 41095*

*Phone 859-567-7500  
Fax 859-567-1501*

**CHANGE ORDER**

To: GALLATIN COUNTY BOARD OF EDUCATION

Date: 12/20/2019

75 BOARDWALK

Project #: C/S JOB NO. 1732

WARSAW, KY 41095

ATECK Proj. #: 19-141

ATTN: BRAD BEATTY, ARCHITECT

C.O. # PR # 002

Item No.	Description	
	<b>ADDITIONAL WORK REQUESTED BY BOARD</b>	
1	ADD CATCH BASIN IN LANDSCAPE BY EXISTING SIDEWALK AND CONNECT TO DRAIN. AUTHORIZED BY MR. HAMMOND AND MS. LAWRENCE 11-11-19	\$2,400.00
2	REPLACE EXISTING DRY WELL WITH NEW CATCH BASIN, GRATE, ~80' PIPE. CONNECT TO EXISITING STORM DRAIN.	\$3,500.00
3	REMOVE SOFT AREA WHERE BELIEVED AN OLD FUEL TANK HAD BEEN. EXCAVATED, REMOVED SPOILS, INSTALLED FILTER FABRIC, 50 TON OF #2S AND COMPACTED	\$2,550.00
	MATERIAL	\$3,722.00
		44.0%
	LABOR	\$3,250.00
		38.5%
	PROFIT & OVERHEAD	\$1,267.00
		15.0%
	BOND	\$211.00
		2.5%
	<b>TOTAL</b>	<b>\$8,450.00</b>
		<b>100.0%</b>

TOTAL COST OF THIS CHANGE ORDER: \$8,450.00  
(AMOUNT TO BE ADDED TO CONTRACT PRICE)

The undersigned hereby authorizes ATECK Corporation to make the changes as noted above to the original contract agreement. The above work is subject to the same conditions as specified in the original contract unless otherwise stipulated. The contract price to be adjusted accordingly.

\_\_\_\_\_  
CLIENT APPROVAL

\_\_\_\_\_  
DATE

\_\_\_\_\_  
ATECK Corporation

\_\_\_\_\_  
DATE