

BOARD OF EDUCATION MEETING
MAY 12, 2020

TO: Chris Perkins
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: May 12, 2020

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
18-006	EH Construction	Waggener HS/Phase I HVAC Renovation	16	5,428.50
902XF	Louisville Paving	2020 Paving Package	01	2,996.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on May 12, 2020 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MAY 12, 2020

Phase I HVAC Renovation @ Waggener HS			Change Order #16	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
18,847,000.00	359,458.94	5,428.50	19,211,887.44	20,382,633.00

1. Repair of cracked concrete sidewalk and access walkways. Justification: Found conditions.

2020 Paving Package			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
49,854.18	0.00	2,996.00	52,850.18	15,640.00

1. Provide 214 Sq. Yd. of 3" binder base repair per contract unit price at Crosby Middle School.
Justification: Found conditions.