

FACPAC Contract Change Order

Supplemental Information Form (Ref# 53188)

Form Status: Saved

Project: Roofing Project (SES/FSMS)

BG Number: 18-217

Status: Active

District: Simpson County (535)

Phase: Site Acquisition (View Checklist)

Contract: TREMCO, 1234

Type: General Contractor

Proposed

Change Order Number	2
Time Extension Required	No
Date Of Change Order	5/6/2020
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$4,650.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$4,650.00
Net All COs	\$-12,339.73
Remaining After All COs	\$16,989.73

This Requested Change Order Amount (\$9,647.98)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Found Condition

Change Order Description And Justification

Remove AlphaGuard BIO Roof Restoration on FSMS Roof F. Add 2 year Platinum Tremcare and associated repairs to FSMS Roofs F, G2 and G3.

Cost Benefit To Owner

Correction of safety issue with rusted decking.

Contract unit prices have been utilized Yes
to support the cost associated with this

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 53188)**

_____ Architect	_____ Date
_____ Construction Manager	_____ Date
_____ Finance Officer	_____ Date
_____ Local Board of Education Designee	_____ Date