



Kenton County School District | It's about ALL kids.

THE KENTON COUNTY BOARD OF EDUCATION

1055 EATON DRIVE, FORT WRIGHT, KENTUCKY 41017

TELEPHONE: (859) 344-8888 / FAX: (859) 344-1531

WEBSITE: www.kenton.kyschools.us

Dr. Henry Webb, Superintendent of Schools

KCSD ISSUE PAPER

DATE:

05/21/2020

AGENDA ITEM (ACTION ITEM):

Consider/Approve: Change Order No. 01 to Purchase Order #20008979-01 with Graybar Electric Company for the Secure Vestibule Entrances and Other Security Enhancements Project – BG 18-396

APPLICABLE BOARD POLICY:

01.1 Legal Status of the Board; 04.31 Authority to Encumber and Expend Funds; Capital Construction Process – 702 KAR 4:160

HISTORY/BACKGROUND:

This is the first change order to Purchase Order # 20008979-01 with Graybar Electric Company for the Secure Vestibule Entrances and Other Security Enhancements Project. The original Purchase Order amount was \$51,864.00. This change order for a deduction of \$6,093.40 makes the new Purchase Order amount \$45,770.60.

Furnish revised switchboard equipment at Woodland Middle School per RFI-06 response based on actual capacity of existing wires. DEDUCT: \$ 6,093.40

TOTAL DEDUCT: \$ 6,093.40

SUMMARY OF CHANGE ORDER FOR SECURE VESTIBULE ENTRANCES & OTHER SECURITY ENHANCEMENTS BG 18-396

The original contingency for this project	\$ 486,533.00
Total for prior approved change orders	(\$ 1,643.00)
Total for other recommended change orders for this Board Meeting	(\$ 12,476.00)
Total for prior Material/Equipment purchase order changes	(\$ 0.00)
Total for current change orders	\$ 6,093.40
Contingency Balance	\$ 478,507.40

FISCAL/BUDGETARY IMPACT:

Deduction of \$6,093.40 to the Purchase Order #20008979-01.

RECOMMENDATION:

It is recommended that the Board approve Change Order No. 1 to Purchase Order #20008979-01 with Graybar Electric Company for the Secure Vestibule Entrances and Other Security Enhancements Project – BG 18-396 for a deduction of \$6,093.40.

CONTACT PERSON:

Rob Haney

Principal

District Administrator

Superintendent

Use this form to submit your request to the Superintendent for items to be added to the Board Meeting Agenda.

Principal –complete, print, sign and send to your Director. Director –if approved, sign and put in the Superintendent's "mailbox."

Kenton County Board of Education

Board Members: Carl Wicklund, Chairperson Karen L. Collins, Vice Chairperson Carla Egan Shannon Herold Jesica Jehn

"The Kenton County Board of Education provides Equal Education & Employment Opportunities."



AIA Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
2018-034 KCSO Safety and Security
Improvements
District Wide

CONTRACT INFORMATION:
Contract For: Material Purchase Order
#20008979-01
Date: 2020.03.10

CHANGE ORDER INFORMATION:
Change Order Number: 01-Graybar

Date: 2020.05.19

OWNER: *(Name and address)*
Kenton County Board of Education
1055 Eaton Drive
Ft. Wright, KY 41017

ARCHITECT: *(Name and address)*
PCA Architecture, PSC
1881 Dixie Highway, Suite 130
Ft. Wright, KY 41011

CONTRACTOR: *(Name and address)*
Graybar Electric Co.
1022 West 8th Street
Cincinnati, Ohio 45203

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Furnish revised switchboard equipment at Woodland Middle School per RFI-06 response based on actual capacity of existing wires. Change 3000A main to 2500A. Change 1200A branch to 800A (HVD). Change 100A to 70A (HG). Change 200A to 125A (HC). Change 200A to 150A (HB). Remove spare 1200A.

DEDUCT: 6,093.40

The original Contract Sum was	\$	51,864.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	51,864.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	6,093.40
The new Contract Sum including this Change Order will be	\$	45,770.60

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be December 30, 2021

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC
ARCHITECT *(Firm name)*

Mark Perry
SIGNATURE

Mark Perry, Associate

PRINTED NAME AND TITLE

2020.05.19

DATE

Graybar Electric Co.

CONTRACTOR *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE

Kenton County Board of Education

OWNER *(Firm name)*

SIGNATURE

Rob Haney, Executive Director of Support
Operations

PRINTED NAME AND TITLE

DATE