

AIA Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): Lincoln Trail Elementary Elizabethtown, KY	CHANGE ORDER NUMBER: 015 INITIATION DATE: June 8, 2020	OWNER: <input checked="" type="checkbox"/> CONSTRUCTION MANAGER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input checked="" type="checkbox"/> KDE: <input checked="" type="checkbox"/>
TO CONTRACTOR (Name and address): Forterra Pipe & Precast 310 Steel Drive Elizabethtown, KY 42701	PROJECT NUMBERS: BG 18-098 / 201752 CONTRACT DATE: April 18, 2019 CONTRACT FOR: BP 226-03 (PO) Precast Structures	

THE CONTRACT IS CHANGED AS FOLLOWS:

Delete unused portion of the purchase order.

The original Contract Sum was	\$ 7,449.40
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 7,449.40
The Contract Sum will be decreased by this Change Order in the amount of	\$ 122.40
The new Contract Sum including this Change Order will be	\$ 7,327.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

<u>Alliance Corporation</u> CONSTRUCTION MANAGER (Firm name) P. O. Box 1480 Glasgow, KY 42142-1480 ADDRESS	<u>JRA Architects</u> ARCHITECT (Firm name) 3225 Summit Square Place, Suite 200 Lexington, KY 40509 ADDRESS
<u>BY (Signature)</u> Billy Parson (Typed name) DATE:	<u>BY (Signature)</u> D. Robert Deal (Typed name) DATE:
<u>Forterra Pipe & Precast</u> CONTRACTOR (Firm name) 310 Steel Drive Elizabethtown, KY 42701 ADDRESS	<u>Hardin County Board of Education</u> OWNER (Firm name) 65 W A Jenkins Road Elizabethtown, KY 42701 ADDRESS
<u>BY (Signature)</u> Chris Nicholson (Typed name) DATE:	<u>BY (Signature)</u> John Stith (Typed name) DATE:

FACPAC PO Change Order Supplemental Information Form (Ref# 53336)

Form Status: Saved

Project: New PREK-5 Lincoln Trail Elementary

BG Number: 18-098

District: Hardin County (231)

Status: Active

Phase: Construction (View Checklist)

Contract: Trademark Excavating, 0226, Gravity Sewer

Type: CM Bid Package

Proposed

Purchase Order Number: 49

Vendor Name: Forterra Pipe and Precast

Change Order Number	1
Time Extension Required	No
Date Of Change Order	6/8/2020
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$888,622.00
Net Approved COs	\$-98,791.18
Remaining After Approved COs	\$987,413.18
Net All COs	\$-129,130.93
Remaining After All COs	\$1,017,752.93

This Requested Change Order Amount (\$122.40)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$865,792.07

Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Delete unused portion of the purchase order.

Cost Benefit To Owner

This will result in cost savings to the Owner.

Contract unit prices have been utilized No

to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$122.40)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%

Cost Breakdown Total:

\$-122.40

Cost for this Change Order supported by an alternate bid or competitive price quote

Explain Why

Executed purchase order with the supplier.

Change Order Supplemental Information Form Signature Page (Online Form Ref# 53336)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date