

BOARD OF EDUCATION MEETING
AUGUST 18, 2020

TO: Chris Perkins
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: August 18, 2020

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
20-033	Coupe Construction	St. Matthews ES/Window Replacement	01	8,659.76
902XF	Hall Contracting	2020 Paving Package	01	8,924.19

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on August 18, 2020 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
AUGUST 18, 2020

Window Replacement @ St. Matthews ES			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
585,038.00	0.00	8,659.76	593,697.76	333,461.79

1. Replace existing window in Classroom 123. Justification: Found conditions.
2. Saw cut CMU at Classroom 126 toilet and install obscure film on toilet room glazing. Justification: Found conditions.

2020 Paving Package			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
287,324.38	0.00	8,924.19	296,248.57	0.00

3. Provide 468.67 SY of 3" binder base repair, and 42.96 CY of excavation of deteriorated asphalt per contract unit price at Westport Middle School. Justification: Found conditions.