

BOARD OF EDUCATION MEETING  
SEPTEMBER 1, 2020

TO: Chris Perkins  
Chief Operations Officer

FROM: Susan Biasioli, Director  
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: September 1, 2020

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
19-003	EH Construction	Jaeger Educ. Ctr./Phase I HVAC Renovation	06	7,157.56
20-002	Morel Construction	GC TAPP/Phase I HVAC Renovation	03	9,711.59

---

Secretary, Board of Education

---

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on September 1, 2020 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
SEPTEMBER 1, 2020

Phase I HVAC Renovation @ Jaeger Education Center			Change Order #06	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
6,432,500.00	216,476.66	7,157.56	6,656,134.22	7,017,773.23

1. Credit for drain cleaning. Justification: Owner requested.
2. Provide additional data drop. Justification: Owner requested.
3. Remove existing cooler/freezer, sawcut drainage ditch to divert water, and reassemble cooler/freezer. Justification: Owner requested.

Phase I HVAC Renovation @ Georgia Chaffee TAPP			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
4,276,000.00	35,477.16	9,711.59	4,321,188.75	3,673,502.08

1. Replace existing fire hydrant located on north side of building. Justification: Found conditions.
2. Provide Carpet and Vinyl Base for Office 13G and 13F. Justification: Owner requested.
3. Rework existing hollow metal frame and furnish new door and hardware. Justification: Found conditions.