

FACPAC Contract Change Order Supplemental Information Form (Ref# 53940)

Form Status: Saved

Tier 3 Project: Bus Driver Training Center BSMS Field House
BG Number: 19-300 District: Hopkins County (265)
Status: Active Phase: Project Initiation (View Checklist)

Contract: Downey Professional Construction, 0001
Type: General Contractor Proposed

Change Order Number 2
Time Extension Required No
Date Of Change Order 9/28/2020
Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$26,475.00
Net Approved COs	\$-16,000.00
Remaining After Approved COs	\$42,475.00
Net All COs	\$2,800.45
Remaining After All COs	\$23,674.55

This Requested Change Order Amount \$18,800.45

+/-

Change In A/E Fee This Change Order \$235.24

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Architect/Engineer; General Contractor

Contract Change Reason Code Found Condition

Change Order Description And Justification

When the engineer tested the soil conditions, it was determined that additional support was needed due to the soft soil. The engineer evaluated the situation and decided the best method of solving the problem was to: 1. Increase the width of the footer by double. 2. Use rock instead of dirt to bring the pad up to subgrade. Cost reflects the extra rock, extra concrete, and labor.

Cost Benefit To Owner

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.


Detail Item	Amount	Percent of Total
Labor	\$6,000.00	31.91%
Materials	\$10,212.20	54.32%
Profit and Overhead	\$2,588.25	13.77%
Bond Insurance		0.00%
Cost Breakdown Total:	\$18,800.45	

Cost for this Change Order supported No by an alternate bid or competitive price quote


Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 53940)

Architect



Date



Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date