

**Proposed Change Order for October 2020 Henderson County Board Meeting
BG 19-068 JEFFERSON ELEMENTARY SCHOOL**

21-5	Koberstein Contracting	\$75,400.00	at recommendation of Geotechnical engineer of record additional cement stabilization was performed
------	------------------------	-------------	--

on a time and material basis. The work consisted of an additional 4 inches of cement for a total of 16 inches in lieu of the original 12 inch depth, over the building pad and entrance drives. The additional 26,000 sq yards @\$2.30 per yard unit price agreed upon results in an additional cost of \$59,800.00 at recommendation of Special Inspections Agency of record additional aeration of areas of the building pad was directed in order to achieve proper compaction.

This work was performed in lieu of cement stabilization due to cost. A total of 78 hours @ \$200.00 per hour results in total cost of \$15,600.00
Total Change Order Cost:\$75,400.00

A/E Fee	\$4,109.30
CM Fee	\$1,470.30