

FACPAC BG4 Form (Ref# 29262)

Form Status: Saved

Project: District wide security cameras- 2017100595913

BG Number: 18-150

District: Newport Independent (452)

Status: Active

Phase: Site Acquisition (View Checklist)

Contract: ESI Electrical Contractors, 0001, Total Project

Type: General Contractor

Proposed

Project Construction Cost

Original Contract Amount	\$629,600.00
Net Total of Change Orders to Contract (\$12,392.00)	
Original Purchase Order Total	\$0.00
Net Total of Change Orders to Purchase	\$0.00
Orders	
Total Cost of Construction	\$617,208.00

Verification of Required Approvals by Other Regulatory Agencies**Office of Housing, Buildings, and Construction**

Certificate Of Occupancy Date
Plumbing Certificate Date
Electrical Certificate Date
Fire Alarm Certificate Date
Sprinkler Certificate Date
Boiler Certificate Date
Range Hood Suppression Date
Verification of Approval - Other
Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet



Sewage Disposal Certificate Date
Natural Resources & Environmental
Protection Cabinet - Other
Natural Resources & Environmental
Protection Cabinet - Other Date

Close Out

Punch List Completed Date	8/25/2020
Record Drawings Completed Date	8/25/2020
Warranty & Guarantees Information	6/7/2020
Provided Date	
Owner Training on Systems Date	6/7/2020
Verification of Payment of Debts and	6/20/2020

BG4 Signature Page (Online Form Ref# 29262)

The work performed under this contract has been reviewed **and found** to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.

**Architect****Date****Engineer****Date****Contractor / Construction Manager****Date****Paul Clark**

Digitally signed by Paul Clark
DN: C=US,
E=paul.clark@esielectrical.com,
O="ESI Inc. ", CN=Paul Clark
Date: 2020.11.04
08:04:18-05'00'

Local Board of Education Designee**Date**

FACPAC BG4 Form (Ref# 29307)

Form Status: Saved

Project: Newport High School Cafeteria RenovationsNew Project - 2017102091029

BG Number: 18-168

District: Newport Independent (452)

Status: Active

Phase: Site Acquisition (View Checklist)

Contract: Brentwood Landscape & Design, Inc., 0002, Exterior Landscaping at Cafeteria

Type: General Contractor

Proposed

Project Construction Cost

Original Contract Amount \$87,242.00

Net Total of Change Orders to Contract \$6,813.08

Original Purchase Order Total \$0.00

Net Total of Change Orders to Purchase\$0.00

Orders

Total Cost of Construction \$94,055.08

Verification of Required Approvals by Other Regulatory Agencies**Office of Housing, Buildings, and Construction**

Certificate Of Occupancy Date

Plumbing Certificate Date

Electrical Certificate Date

Fire Alarm Certificate Date

Sprinkler Certificate Date

Boiler Certificate Date

Range Hood Suppression Date

Verification of Approval - Other

Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date

Natural Resources & Environmental

Protection Cabinet - Other

Natural Resources & Environmental

Protection Cabinet - Other Date

Close Out

Punch List Completed Date 6/17/2020

Record Drawings Completed Date 6/17/2020

Warranty & Guarantees Information 6/17/2020

Provided Date

Owner Training on Systems Date

Verification of Payment of Debts and 6/17/2020

BG4 Signature Page (Online Form Ref# 29307)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.

Architect

Date

Engineer

Date

Contractor / Construction Manager

Date

Local Board of Education Designee

Date

FACPAC BG4 Form (Ref# 29266)

Form Status: Saved

Project: Newport High School - Space Reassignment
 BG Number: 16-120 (Imported Project) District: Newport Independent (452)
 Status: Active Phase: No Data

Contract: LEO J. BRIELMAIER CO., 01
 Type: General Contractor Proposed

Firm / Contractor LEO J. BRIELMAIER CO,

Project Construction Cost

Original Contract Amount \$249,000.00
 Net Total of Change Orders to Contract (\$3,062.00)
 Original Purchase Order Total \$0.00
 Net Total of Change Orders to Purchase Orders \$0.00
 Total Cost of Construction \$245,938.00

Verification of Required Approvals by Other Regulatory Agencies**Office of Housing, Buildings, and Construction**

Certificate of Occupancy Date 5/12/2016
 Plumbing Certificate Date
 Electrical Certificate Date
 Fire Alarm Certificate Date
 Sprinkler Certificate Date
 Boiler Certificate Date
 Range Hood Suppression Date
 Verification of Approval - Other
 Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet


Sewage Disposal Certificate Date
 Natural Resources & Environmental
 Protection Cabinet - Other
 Natural Resources & Environmental
 Protection Cabinet - Other Date

Close Out

Punch List Completed Date 6/12/2016
 Record Drawings Completed Date 7/12/2016
 Warranty & Guarantees Information 7/12/2016
 Provided Date
 Owner Training on Systems Date
 Verification of Payment of Debts and 7/12/2016
 Claims to Date
 Close Out - Other
 Close Out - Other Date
 BG4 Date 4/29/2019
 BG4 Board Order Date

BG4 Signature Page (Online Form Ref# 29266)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.




Architect

11/5/20

Date



Engineer



10-28-20

Date

Contractor / Construction Manager



Date

10-28-20

Local Board of Education Designee

Date

FACPAC BG4 Form (Ref# 29267)

Form Status: Saved

Project: Newport High School - Controls Replacement
 BG Number: 17-096 (Imported Project) District: Newport Independent (452)
 Status: Active Phase: No Data

Contract: TRITON SERVICES, 01
 Type: General Contractor

Proposed

Firm / Contractor

TRITON SERVICES

Project Construction Cost

Original Contract Amount	\$684,700.00
Net Total of Change Orders to Contract	\$0.00
Original Purchase Order Total	\$233,700.00
Net Total of Change Orders to Purchase Orders	\$0.00
Total Cost of Construction	\$938,400.00

Verification of Required Approvals by Other Regulatory Agencies**Office of Housing, Buildings, and Construction**

Certificate Of Occupancy Date	2/9/2018
Plumbing Certificate Date	
Electrical Certificate Date	8/25/2017
Fire Alarm Certificate Date	
Sprinkler Certificate Date	
Boiler Certificate Date	
Range Hood Suppression Date	
Verification of Approval - Other	
Verification of Approval - Other Date	

Natural Resources and Environmental Protection Cabinet


Sewage Disposal Certificate Date	
Natural Resources & Environmental Protection Cabinet - Other	
Natural Resources & Environmental Protection Cabinet - Other Date	

Close Out

Punch List Completed Date	9/25/2017
Record Drawings Completed Date	9/25/2017
Warranty & Guarantees Information Provided Date	9/25/2017
Owner Training on Systems Date	9/25/2017
Verification of Payment of Debts and Claims to Date	9/25/2017
Close Out - Other	
Close Out - Other Date	
BG4 Date	11/4/2018
BG4 Board Order Date	


BG4 Signature Page (Online Form Ref# 29267)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.


Architect

11/5/20


Date



10-28-20

Date

Contractor / Construction Manager



Date

11-2-20

Local Board of Education Designee

Date

FACPAC BG4 Form (Ref# 29268)

Form Status: Saved

Project: Newport Schools Reroofing - High School Gym and Middle School Courtyard Areas
 BG Number: 17-097 (Imported Project) District: Newport Independent (452)
 Status: Active Phase: No Data

Contract: THE IMBUS ROOFING COMPANY, 01
 Type: General Contractor Proposed

Firm / Contractor THE IMBUS ROOFING COMPANY

Project Construction Cost

Original Contract Amount	\$310,885.00
Net Total of Change Orders to Contract	\$0.00
Original Purchase Order Total	\$0.00
Net Total of Change Orders to Purchase	\$0.00
Orders	
Total Cost of Construction	\$310,885.00

Verification of Required Approvals by Other Regulatory Agencies**Office of Housing, Buildings, and Construction**

Certificate Of Occupancy Date
 Plumbing Certificate Date
 Electrical Certificate Date
 Fire Alarm Certificate Date
 Sprinkler Certificate Date
 Boiler Certificate Date
 Range Hood Suppression Date
 Verification of Approval - Other
 Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet


Sewage Disposal Certificate Date
 Natural Resources & Environmental
 Protection Cabinet - Other
 Natural Resources & Environmental
 Protection Cabinet - Other Date

Close Out

Punch List Completed Date	10/15/2017
Record Drawings Completed Date	
Warranty & Guarantees Information	10/15/2017
Provided Date	
Owner Training on Systems Date	
Verification of Payment of Debts and	10/15/2017
Claims to Date	
Close Out - Other	
Close Out - Other Date	
BG4 Date	4/27/2019
BG4 Board Order Date	

BG4 Signature Page (Online Form Ref# 29268)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.



Architect

11/5/20

Date

Engineer

Date


Contractor / Construction Manager

11/2/2020

Date

Local Board of Education Designee

Date

FACFAC BG4 Form (Ref# 29270)

Form Summary Sheet

Project Newport Primary restroom renovation New Project - 20171020163553
 BG Number 18-169 District Newport Independent (152)
 Status Active Public Site Regulation (View Checklist)

Contract: Millay & Company, Inc., 0001, Total Project
 Type: General Contractor Proposal

Project Construction Cost

Original Contract Amount	\$377,150.00
Net Total of Change Orders to Contract	\$371.00
Original Purchase Order Total	\$0.00
Net Total of Change Orders to Purchase Orders	\$0.00
Total Cost of Construction	\$377,521.00

Verification of Required Approvals by Other Regulatory Agencies**Office of Housing, Buildings, and Construction**

Certificate Of Occupancy Date	10/12/2018
Plumbing Certificate Date	8/3/2018
Electrical Certificate Date	8/7/2018
Fire Alarm Certificate Date	3/11/2019
Sprinkler Certificate Date	8/8/2018
Boiler Certificate Date	
Range Hood Suppression Date	
Verification of Approval - Other	
Verification of Approval - Other Date	

Natural Resources and Environmental Protection Cabinet


Sewage Disposal Certificate Date
 Natural Resources & Environmental
 Protection Cabinet - Other
 Natural Resources & Environmental
 Protection Cabinet - Other Date

Close Out

Punch List Completed Date	5/12/2019
Record Drawings Completed Date	3/12/2019
Warranty & Guarantees Information Provided Date	4/12/2018
Owner Training on Systems Date	
Verification of Payment of Debts and Claims to Date	5/12/2019
Close Out - Other	
Close Out - Other Date	
BG4 Date	5/2/2019
BG4 Board Order Date	

BG4 Signature Page (Online Form Ref# 29270)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.



Architect

11/5/20


Date



Engineer

10-29-20

Date



Contractor / Construction Manager



Date

10-29-20

Local Board of Education Designee

Date

FACPAC BG4 Form (Ref# 29271)

Form Status: Saved

Project: Newport Primary Intermediate security doors New Project - 20171020105852
 BG Number: 18-170 District: Newport Independent (452)
 Status: Active Phase: Site Acquisition (View Checklist)

Contract: Century Construction, 0001, Total Project
 Type: General Contractor Proposed

Project Construction Cost

Original Contract Amount	\$208,000.00
Net Total of Change Orders to Contract	\$0.00
Original Purchase Order Total	\$0.00
Net Total of Change Orders to Purchase Orders	\$0.00
Total Cost of Construction	\$208,000.00

Verification of Required Approvals by Other Regulatory Agencies**Office of Housing, Buildings, and Construction**

Certificate Of Occupancy Date	8/13/2018
Plumbing Certificate Date	
Electrical Certificate Date	
Fire Alarm Certificate Date	
Sprinkler Certificate Date	
Boiler Certificate Date	
Range Hood Suppression Date	
Verification of Approval - Other	HVAC
Verification of Approval - Other Date	4/1/2019

Natural Resources and Environmental Protection Cabinet


Sewage Disposal Certificate Date	
Natural Resources & Environmental Protection Cabinet - Other	
Natural Resources & Environmental Protection Cabinet - Other Date	

Close Out

Punch List Completed Date	9/13/2018
Record Drawings Completed Date	4/13/2019
Warranty & Guarantees Information Provided Date	4/13/2018
Owner Training on Systems Date	
Verification of Payment of Debts and Claims to Date	5/13/2018
Close Out - Other	
Close Out - Other Date	
BG4 Date	4/29/2019
BG4 Board Order Date	

BG4 Signature Page (Online Form Ref# 29271)


The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.



Architect

11/5/20


Date



Engineer

10-28-20

Date



Contractor / Construction Manager

11-5-20

Date

Local Board of Education Designee

Date

