

BOARD OF EDUCATION MEETING  
FEBRUARY 16, 2021

TO: Chris Perkins  
Chief Operations Officer

FROM: Susan Biasioli, Director  
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: February 16, 2021

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
20-038	Marrillia Design and Construction	New ES/Dixie Corridor	01	84,973.00

---

Secretary, Board of Education

---

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on February 16, 2021 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
FEBRUARY 16, 2021

New Elementary School – Dixie Corridor			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,100,000.00	0.00	84,973.00	17,184,973.00	802,905.69

1. Change building pad fill material from lean clay to aggregate. Justification: Owner requested. This will reduce the impact of the delay that was experienced while waiting for the MSD permitting. Aggregate fill below the building pad will help bridge existing, weather susceptible silty soils, reducing the likelihood of future schedule delays and change orders while also providing a stable, weather resistant building pad from which work can be completed with minor impact from winter weather.