

ROBERT EHMET HAYES & ASSOCIATES, PLLC

2512 DIXIE HIGHWAY, FT. MITCHELL, KENTUCKY 41017-3094

ARCHITECTS

859-331-3121

reh@reharchitects.com

www.reharchitects.com

February 1, 2021

VIA EMAIL and HAND DELIVERY

To: Dr. Mike Poiry, Assistant Superintendent for Operations
Boone County Schools

Re: Boone County Schools – Roofing 2020
(Boone County High, Stephens Elementary and Conner Middle)
BG #19-318 / #129-419-B

Enclosures: 1. Three copies of Change Order No. 2.


Please note that there is one copy of the Change Order that has KDE's Supplemental Form attached.

Action

Required:

1. Obtain Board approval.
2. Execute all three copies of the Change Order and the Supplemental Form, as appropriate.
3. Retain one fully executed copy for your file
4. Return the other two executed copies, along with the executed Supplemental Form, to this office and we will upload to KDE's FACPAC website on your behalf.

If you have any questions in this regard, please call



Ehmet Hayes

EH:aes



Document G701™ – 2017

DRAFT

Change Order

PROJECT: <i>(Name and address)</i> Boone County Schools - Roofs 2020 Boone County High School, Stephens Elementary School, and Conner Middle School	CONTRACT INFORMATION: Contract For: Total Project Date: May 15, 2020 BG #19-318 / #129-419-B	CHANGE ORDER INFORMATION: Change Order Number: Two (2) Date: February 2, 2021
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 2512 Dixie Highway Fort Mitchell, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Kelley Brothers Roofing, Inc. 4905 Factory Drive Fairfield, Ohio 45014

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

This change order is for adding overflow scuppers to the existing roof at Conner Middle School. The original design back in the 1960s did not include overflow scuppers. We believe this to be a good idea to help track if there are maintenance issues. This allows water to overflow prior to ponding to an excess level. ADD \$2,926

The original Contract Sum was	\$ 623,200.00
The net change by previously authorized Change Orders	\$ -34,641.00
The Contract Sum prior to this Change Order was	\$ 588,559.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,926.00
The new Contract Sum including this Change Order will be	\$ 591,485.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC ARCHITECT <i>(Firm name)</i>	Kelley Brothers Roofing, Inc. CONTRACTOR <i>(Firm name)</i>	Boone County Board of Education OWNER <i>(Firm name)</i>
SIGNATURE	SIGNATURE	SIGNATURE
Ehmet Hayes, Member PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE	DATE	DATE

DRAFT