

March 24, 2021

TO: Michael Neureither, AIA, LEED AP

FROM: Kevin A. McCalla, PLA, ASLA, LEED AP BD+C

RE: Marion County High School Renovation & Addition
Lebanon, Kentucky
BG 21-103
RTA 2046

I have reviewed the site geotechnical proposals submitted by Solid Ground and LE Gregg. A request for proposals was sent to S&ME, and they have indicated that they would be unable to complete the work in the identified time frame due to heavy workload. I have prepared the following summary:

Company	Total Turn-Around Time	Total
L.E. Gregg	4 Weeks	\$7,735.00
Solid Ground	5 Weeks	\$9,300.00
S&ME	No Response	No Response

Solid Ground

Solid Ground presented an estimated fee of \$9,300. Fieldwork may begin between five and ten (5-10) business days after notice to proceed has been sent. Drilling is expected to take three (3) days to complete. Solid Ground will provide the final report to RTA within three (3) weeks after drilling has been completed.

LE Gregg

LE Gregg presented an estimated fee of \$7,735. Fieldwork may begin within one to two weeks following notice to proceed. Drilling is expected to take one (1) day to complete. LE Gregg will provide the final report to RTA within two (2) weeks after drilling has been completed.

S&ME

S&ME did not present an proposal on this project due to a heavy workload at this time.

Conclusion

Based on cost and the scope of work to be performed we are recommending that L.E. Gregg be awarded the geotechnical work for this project.

If you have any questions, please contact Laith Ross or me.
END OF MEMORANDUM

Sincerely,

Kevin A. McCalla, PLA, ASLA, LEED AP BD+C

/kam
Enclosures

MEMORANDUM

March 24, 2021

Page 2

cc: Laith M. Ross, PE, LEED AP
 Remington A. Bard, Associate AIA, LEED Green Associate
 Randy S. Brookshire, AIA, LEED AP BD+C
 File 2046-1A
 ME210324-geo-summary-2046