

BOARD OF EDUCATION MEETING

APRIL 20, 2021

TO: Chris Perkins
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: April 20, 2021

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
19-004	EH Construction	duPont Manual HS/Phase I HVAC Renovation	13	109,450
19-287	Kalkreuth Roofing	Academy @ Shawnee/Phase I HVAC Renovation BP II	02	350
19-287	Stateline Roofing	Academy @ Shawnee/Phase I HVAC Renovation BP III	01	35,000

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on April 20, 2021 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING

APRIL 20, 2021

Phase I HVAC Renovation @ duPont Manual HS			Change Order #13	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
30,648,000	496,450.40	109,450.00	31,253,900.40	33,018,447.52

1. Parking lot resurfacing and striping of approximately 12,500 SY. Justification: Owner requested.

Phase I HVAC Renovation @ Academy @ Shawnee BP II			Change Order #02	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
1,181,000.00	-22,034.12	350.00	1,159,315.88	29,486,885.91

1. Replace perimeter wood blocking. Justification: Found conditions.

Phase I HVAC Renovation @ Academy @ Shawnee BP III			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
1,014,000.00	0.00	35,000.00	1,049,000.00	29,486,885.91

1. Pool exterior wall repair including exterior expansion and control joints and patching of precast.
Justification: Owner requested.