

Proposed Change Orders for April 2021 Estill Board of Education

BG 18-361 Estill County ATC

Change Order No	Contractor/Supplier		Background/Rationale	Suggested Motion
13-4	Landmark Sprinkler		tie in for water main for fire protection was rerouted due to existing water main being located in a different location than shown on survey	
	Cost for Change Order	11,550.00		
	A/E fee	635.25		
	CM fee	231.00		
	TOTAL COST	12,416.25	non-recurring cost to construction fund	
			change is consistent with priorities on DFP	
				Move to approve Change Order number 13-4 issued to the contract for Landmark Sprinkler to cover the cost for labor and materials required to re-route the tie in for water main for fire protection to actual location of water main instead of location shown on project plans