

BG 19-068 Jefferson Elementary

[illegible]

Proposed Change Orders for April 2021 Henderson County Board of Education									
--	--	--	--	--	--	--	--	--	--

[illegible]

Proposed Change Orders for April 2021 Henderson County Board of Education
BG 19-068 Jefferson Elementary

Change Order No	Contractor/Supplier		Background/Rationale	Suggested Motion
TIME EXTENSION CHANGE ORDERS				
			Adjustment of Original Substantial and Final Completion Dates is requested as the result of delay days resulting from additional concrete stabilization required due to unsuitable soils encountered during preparation of building pad as well as Adverse Weather delays from the start of the Project through March 15, 2021 to ensure Contractors are granted the original number of Calendar days granted in their Contracts for completion of work.	
			The Change Orders issued to the Contractors do not result in increased cost to the Owner.	
			non-recurring cost to construction fund	
			change in cost is consistent with the DFP	
3-2	Change Order Cost	0.00		Move to approve the following change orders
4-1				issued to account for delays in construction
5-1				resulting from additional concrete stabilization
6-1				required when unsuitable soils were encountered
7-1				during preparation of building pad as well as
8-1				delays resulting from Adverse Weather conditions
11-1				experienced between the start of construction and
12-1				March 15, 2021 These change orders issued to
13-3				the Contractors do not result in increased cost to
14-1				the board. Change Orders 3-2, 4-1,5-1, 6-1,7-1,
15-1				8-1, 11-1, 12-1, 13-3, 14-1, 15-1, 16-1, 17-3, 18-1
16-1				19-1, 21-7, and 22-1
17-3				
18-1				
19-1				
21-7				
22-1				