

# FACPAC Contract Change Order Supplemental Information Form (Ref# 55011)

Form Status: Saved

Tier 2 Project: Ockerman Elementary HVAC Upgrades

BG Number: 20-121

District: Boone County (035)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: The Geiler Company, 0001, Upgrades

Type: General Contractor

Proposed

Change Order Number	Two (2)
Time Extension Required	No
Date Of Change Order	5/25/2021
Change Order Amount To Date	Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BGI.

Current Approved Amount	\$23,025.00
Net Approved COs	\$5,166.00
Remaining After Approved COs	\$17,859.00
Net All COs	\$7,196.00
Remaining After All COs	\$15,829.00

This Requested Change Order Amount \$2,030.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$15,829.00

Balance

Contract Change Requested By Architect/Engineer


Contract Change Reason Code Code Compliance

Change Order Description And Justification

This Change Order is for installing an additional guardrail between the new mechanical equipment and the roof edge. This is new safety code which provides additional safety and security

## Change Order Supplemental Information Form Signature Page (Online Form Ref# 55011)

X

  
Architect

5-26-21

Date

N/A

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



# AIA Document G701™ – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Ockerman Elementary - HVAC Upgrades 8250 U.S. 42 Florence, Kentucky 41042	<b>CONTRACT INFORMATION:</b> Contract For: Total Project Date: February 13, 2020 REH #129-919-E / BG #20-121	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: Two (2) Date: May 25, 2021
<b>OWNER:</b> <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	<b>ARCHITECT:</b> <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 2512 Dixie Highway Fort Mitchell, Kentucky 41017	<b>CONTRACTOR:</b> <i>(Name and address)</i> The Geiler Company 6561 Glenway Avenue P.O. Box 11324 Cincinnati, OH 45211-0324

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Proposal 2 - This Change Order is for installing an additional guardrail between the new mechanical equipment and the roof edge. This is new safety code which provides additional safety and security. ADD \$2,030.

The original Contract Sum was	\$ 460,500.00
The net change by previously authorized Change Orders	\$ 5,166.00
The Contract Sum prior to this Change Order was	\$ 465,666.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,030.00
The new Contract Sum including this Change Order will be	\$ 467,696.00
The Contract Time will be unchanged by Zero (0) days.	
The new date of Substantial Completion will be	

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Robert Ehmet Hayes & Associates, PLLC  
**ARCHITECT** *(Firm name)*  
  
**SIGNATURE**  
  
 Ehmet Hayes, Member  
**PRINTED NAME AND TITLE**  
 S. 20-21  
**DATE**

The Geiler Company  
**CONTRACTOR** *(Firm name)*  
  
**SIGNATURE**  
  
 [Signature]  
**PRINTED NAME AND TITLE**  
 S. 20-21  
**DATE**

Boone County Board of Education  
**OWNER** *(Firm name)*  
  
**SIGNATURE**  
  
  
**PRINTED NAME AND TITLE**  
  
**DATE**