

**AIA**[®]**Document G701™ – 2017****Change Order****PROJECT:** *(Name and address)*
CIS Football-Baseball Turf & Bleachers
Campbellsville, KY**CONTRACT INFORMATION:**
Contract For: General Construction
Date: May 27, 2021**CHANGE ORDER INFORMATION:**
Change Order Number: 001
Date: 6/14/2021**OWNER:** *(Name and address)*
Campbellsville Independent Schools
136 S. Columbia Ave
Campbellsville, KY 42718**ARCHITECT:** *(Name and address)*
NOMI
1584 Delaware Ave
Lexington, KY 40505**CONTRACTOR:** *(Name and address)*
The Motz Group LLC
3607 Church St
Cincinnati, OH 45244**THE CONTRACT IS CHANGED AS FOLLOWS:***(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

ADD upgrade fro black vinyl fence = \$13,800

DEDUCT for Sportsfield Specialties athletic forms = \$18,370

DEDUCT for removal of spoils to other location provided by the school = \$50,000

The original Contract Sum was	\$	1,000,435.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	1,000,435.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	54,570.00
The new Contract Sum including this Change Order will be	\$	945,865.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be Same

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**NOMI
ARCHITECT *(Firm name)*The Motz Group LLC
CONTRACTOR *(Firm name)*Campbellsville Independent Schools
OWNER *(Firm name)***SIGNATURE**
Matthew Brooks AIA, Owner
PRINTED NAME AND TITLE**SIGNATURE**
PRINTED NAME AND TITLE**SIGNATURE**
PRINTED NAME AND TITLE**DATE****DATE****DATE**

The Motz Group LLC
3607 Church Street
Cincinnati, OH 45244
(513) 533-6452
(513) 871-5889

Customer

Campbellsville Independent
Board of education
136 S. Columbia Ave.
Campbellsville, KY 42718
RFC #01

Job

Campbellsville HS - Base
BG #20-262 CISD
230 W.Main St./315 Roberts Rd.
Campbellsville, KY 42718

Description of Change:

Change Order #01

The following items have been changed in the scope of work:

ADD upgrade fro black vinyl fence = \$13,800
DEDUCT for Sportsfield Specialties athletic forms = \$18,370
DEDUCT for removal of spoils to other location provided by the school = \$50,000

Above work is subject to the same conditions as specified in original contract unless otherwise stipulated.
You agree the sum of -54,570.00 will be added to the total contract price.

Original Contract:	1,000,435.00
Other Approved Change Orders:	0.00
Total Contract to Date:	1,000,435.00

This Change Order:	-54,570.00
Total Contract Upon Approval:	945,865.00

Authorized Signature: _____
The Motz Group LLC

Date: _____

Authorized Signature: _____
Campbellsville Independent

Date: _____