



AIA Document G701/CMA - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): East Hardin Middle School Elizabethtown, KY	CHANGE ORDER NUMBER: 034 INITIATION DATE: Jly 2, 2021	OWNER: <input checked="" type="checkbox"/> CONSTRUCTION MANAGER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input checked="" type="checkbox"/> KDE: <input checked="" type="checkbox"/>
TO CONTRACTOR (Name and address): D & M Electric, Inc. 136 Vanderbilt Drive Bowling Green, KY 42103	PROJECT NUMBERS: BG 18-267 / 201752-01 CONTRACT DATE: April 18, 2019 CONTRACT FOR: BP 260-04 Electrical	

THE CONTRACT IS CHANGED AS FOLLOWS:

Costs associated with providing power for the mobile science trailer (PR#19)

The original Contract Sum was	\$ 1,882,417.00
Net change by previously authorized Change Orders	\$ 377,916.31
The Contract Sum prior to this Change Order was	\$ 2,260,333.31
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,405.96
The new Contract Sum including this Change Order will be	\$ 2,262,739.27

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Alliance Corporation
CONSTRUCTION MANAGER (Firm name)
P. O. Box 1480
Glasgow, KY 42142-1480
ADDRESS

JRA Architects
ARCHITECT (Firm name)
3225 Summit Square Place, Suite 200
Lexington, KY 40509
ADDRESS

BY (Signature)
Billy Parson
(Typed name) DATE:

BY (Signature)
D. Robert Deal
(Typed name) DATE:

D & M Electric, Inc.
CONTRACTOR (Firm name)
136 Vanderbilt Drive
Bowling Green, KY 42103
ADDRESS

Hardin County Board of Education
OWNER (Firm name)
65 W A Jenkins Road
Elizabethtown, KY 42701
ADDRESS

BY (Signature)
Kenny Harris
(Typed name) DATE:

BY (Signature)
John Stith
(Typed name) DATE:

EAST HARDIN MIDDLE SCHOOL PROPOSAL REQUEST PRICING SHEET

PROPOSED CHANGE REQUEST NO. 19 DATE 6/25/2021

DESCRIPTION Electrical

CONTRACTOR D&M Electric Inc. BID PACKAGE 260

WORK DESCRIPTION 50-amp Science Trailer Receptacle

A. UNIT PRICING FROM THE PROPOSAL FORM

1. UNIT PRICING	_____ QTY.	_____ U.P.	_____ TOTAL COST
2. UNIT PRICING	_____ QTY.	_____ U.P.	_____ TOTAL COST
3. UNIT PRICING	_____ QTY.	_____ U.P.	_____ TOTAL COST

B. MATERIAL

1. <u>50-amp Breaker</u>	ITEM	<u>1</u> QTY.	<u>\$92.34</u> UNIT	<u>\$92.34</u>
2. <u>W.P. Receptacle</u>	ITEM	<u>1</u> QTY.	<u>\$57.28</u> UNIT	<u>\$57.28</u>
3. <u>Pole Base Enclosure</u>	ITEM	<u>1</u> QTY.	<u>\$344.63</u> UNIT	<u>\$344.63</u>
4. <u>Conduit and Fittings</u>	ITEM	<u>1 Lot</u> QTY.	_____ UNIT	<u>\$19.34</u>
5. <u>#6 Wire</u>	ITEM	<u>1 Lot</u> QTY.	_____ UNIT	<u>\$742.00</u>

MATERIAL TOTAL \$1,255.59

LABOR

1. _____	14.3 HOURS @	<u>\$58.50</u>	\$/HR	<u>\$836.55</u>
2. _____	HOURS @	_____	\$/HR	<u>\$0.00</u>
3. _____	HOURS @	_____	\$/HR	_____

LABOR TOTAL \$836.55

EXCAVATION

EQUIPMENT TOTAL _____

MATERIAL, LABOR & EQUIPMENT SUBTOTAL \$2,092.14

15% OVERHEAD/PROFIT MARK-UP \$313.82

DEDUCT DPO (DIRECT PURCHASE ORDER) MATERIAL \$0.00

DEDUCT \$0.00

TOTAL ADD \$2,405.96

NOTE: CONTRACTORS ARE TO USE UNIT PRICES WERE APPLICABLE.



AIA® Document G709™ – 2018

Proposal Request

PROJECT: *(name and address)*
Hardin County Schools East Hardin
Middle School
810 N Glendale Road
Elizabethtown, KY 42701

CONTRACT INFORMATION:
Contract For: General Construction

Date: 05/05/2019

Architect's Project Number: 201752.01
Proposal Request Number: 019

Proposal Request Date: 06/07/2021

OWNER: *(name and address)*
Hardin County Board of Education
65 W. A. Jenkins Road
Elizabethtown, KY 42701

ARCHITECT: *(name and address)*
JRA, Inc.
3225 Summit Square Place, Suite 200
Lexington, KY 40509

CONTRACTOR: *(name and address)*
Alliance Corporation
116 East College Street
Glasgow, KY 42141

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within Zero (0) days or notify the Architect in writing of the anticipated date of submission.

(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)

Add power connection for mobile science trailer at light pole.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT:

D. Robert Deal, AIA, President
PRINTED NAME AND TITLE



Proposal Request

Date: 06/04/2021

Project Name: East Middle School


Project No.: STW17094

To: Inga, Hardman/JRA

From: David Epperson

Copy: Rob Deal/JRA, Michael Warren/STW

Refer to Sheet SU-101 and provide pricing to add connection for mobile science trailer as follows:



IS PLAN

FACPAC Contract Change Order Supplemental Information Form (Ref# 55187)

Form Status: Saved

Project: New East Hardin Middle School

BG Number: 18-267

Status: Active

District: Hardin County (231)

Phase: Construction (View Checklist)

Contract: D & M Electric Inc, 0260, Electrical

Type: CM Bid Package

Proposed

Change Order Number 3
Time Extension Required No
Date Of Change Order 7/2/2021
Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,305,600.00
Net Approved COs	\$59,811.98
Remaining After Approved COs	\$1,245,788.02
Net All COs	\$55,407.94
Remaining After All COs	\$1,250,192.06

This Requested Change Order Amount \$2,405.96

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$1,250,192.06

Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

Costs associated with providing power for the mobile science trailer (PR#19)

Cost Benefit To Owner

The cost of this change has been reviewed and determined to be reasonable.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$836.55	34.77%
Materials	\$1,255.59	52.19%
Profit and Overhead	\$313.82	13.04%
Bond Insurance		0.00%
Cost Breakdown Total:	\$2,405.96	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

Executed contract with contractor.

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 55187)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date