Proposed Change Orders for July 2021 Henderson County Board of Education				
BG 19-068 Jefferson Elementary				
Change Order No	Contractor/Supplier		Background/Rationale	Suggested Motion
21-8	Koberstein Contracting		additional cost to install curb, cut, form, and pour	
			concrete apron and installation of geotextile fabric	
			per Proposal Request #10 to alleviate potential	
			erosion near retention basin#3 \$7,262.00	
			Additional cost to mill existing asphalt paving and	
			installation of new surface course of existing	
			parking lot and drives per attached drawing \$53,496.00	
	Change Order	60,758.00		motion to approve change order 21-8 pending
	A/E fee	3,311.31		KDE approval issued for the
	CM fee	1,184.78		amount of \$60,758.00 to Koberstein Contracting
			non-recurring cost to construction contingency	for the cost to install curb, cut,form, and pour
			change consistent with DFP	concrete apron and installation of geotextile fabric
				per Proposal Request 10 to alleviate potential
				erosion near retention basin #3 and additional
				cost ot mill existing paving and installation of new
				surface course of existing parking lot and drives
				per attached drawing
		-		