

BOARD OF EDUCATION MEETING  
SEPTEMBER 14, 2021

TO: Chris Perkins  
Chief Operations Officer

FROM: Susan Biasioli, Director  
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: September 14, 2021

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
20-038	Marrillia Design and Construction	New ES/Dixie Corridor	04	15,633.00
21-086	Churchill McGee	W.E.B. DuBois Academy/Kitchen Classroom Renovation	01	1,143.10

---

Secretary, Board of Education

---

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on September 14, 2021 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
SEPTEMBER 14, 2021

New Elementary School – Dixie Corridor			Change Order #04	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,100,000.00	149,637.00	15,633.00	17,265,270.00	5,234,001.06

1. Credit to use a mechanical joint in lieu of a welded joint for the kitchen exhaust duct. Justification: Owner requested.
2. Furnish and install 13 additional lockers. Justification: Owner requested.
3. Complete the electrical design modifications associated with the new generator. Justification: Owner requested.
4. Credit for the select plastic laminate casework changes. Justification: Owner requested.
5. Credit for changing one security grille. Justification: Owner requested.
6. Excavate and perform emergency sanitary sewer work. Justification: Found conditions.
7. Fee for the MSD Public Service Connection for the sanitary sewer tap. Justification: Found conditions.

Kitchen Classroom Renovation @ W.E.B. DuBois Academy			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
147,800.00	0.00	1,143.10	148,943.10	32,832.16

1. Furnish and install VCT due to additional abatement in three rooms. Justification: Found conditions.