



# AIA Document G701™ – 2017

## Change Order

**PROJECT:** *(Name and address)*  
Boone County - Concrete 2021  
District wide

**CONTRACT INFORMATION:**  
Contract For: Total Project  
Date: May 14, 2021  
REH #129-121-C / BG #21-201

**CHANGE ORDER INFORMATION:**  
Change Order Number: One (1)  
Date: September 29, 2021

**OWNER:** *(Name and address)*  
Boone County Board of Education  
8330 U. S. 42  
Florence, Kentucky 41042

**ARCHITECT:** *(Name and address)*  
Robert Ehmet Hayes & Associates, PLLC  
2512 Dixie Highway  
Fort Mitchell, Kentucky 41017

**CONTRACTOR:** *(Name and address)*  
Len Riegler Blacktop, Inc.  
165 Weaver Road  
Florence, Kentucky 41042

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

There were two locations at Ryle High School where the existing curb inlets were deteriorating. It was determined during construction that it would be easiest to replace them while the contractor was mobilized on-site. ADD \$14,201.

|  |    |            |
|--|----|------------|
| The original Contract Sum was  | \$ | 720,000.00 |
| The net change by previously authorized Change Orders                    | \$ | 0.00       |
| The Contract Sum prior to this Change Order was                          | \$ | 720,000.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ | 14,201.00  |
| The new Contract Sum including this Change Order will be                 | \$ | 734,201.00 |

The Contract Time will be unchanged by Zero (0) days.  
The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Robert Ehmet Hayes & Associates, PLLC  
ARCHITECT *(Firm name)*

SIGNATURE  
Ehmet Hayes, Member  
PRINTED NAME AND TITLE

DATE

Len Riegler Blacktop, Inc.  
CONTRACTOR *(Firm name)*

SIGNATURE  
Mike Riegler, President  
PRINTED NAME AND TITLE

DATE

Boone County Board of Education  
OWNER *(Firm name)*

SIGNATURE  
PRINTED NAME AND TITLE

DATE

# FACPAC Contract Change Order

## Supplemental Information Form (Ref# 55580)

Form Status: Saved

Tier 3 Project: Boone County Schools - Concrete Improvements 2021

BG Number: 21-201

District: Boone County (035)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Riegler Blacktop, Inc., 0001, Concrete Improvements 2021

Type: General Contractor

Proposed

|                             |           |
|-----------------------------|-----------|
| Change Order Number         | One (1)   |
| Time Extension Required     | No        |
| Date Of Change Order        | 9/29/2021 |
| Change Order Amount To Date | Increase  |

### Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

|                              |             |
|------------------------------|-------------|
| Current Approved Amount      | \$36,000.00 |
| Net Approved COs             | \$0.00      |
| Remaining After Approved COs | \$36,000.00 |
| Net All COs                  | \$14,201.00 |
| Remaining After All COs      | \$21,799.00 |

This Requested Change Order Amount \$14,201.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$21,799.00

Balance

Contract Change Requested By General Contractor

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

There were two locations at Ryle High School where the existing curb inlets were deteriorating. It was determined during construction that it would be easiest to replace them while the contractor was mobilized on-site. ADD \$14,201.

## Cost Benefit To Owner

Existing storm structures that were deteriorating due to age have been replaced

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.


---

| Detail Item                  | Amount             | Percent of Total |
|------------------------------|--------------------|------------------|
| Labor                        | \$4,945.00         | 34.82%           |
| Materials                    | \$7,845.00         | 55.24%           |
| Profit and Overhead          | \$1,052.00         | 7.41%            |
| Bond Insurance               | \$359.00           | 2.53%            |
| <b>Cost Breakdown Total:</b> | <b>\$14,201.00</b> |                  |

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

## Change Order Supplemental Information Form Signature Page (Online Form Ref# 55580)

X 

Architect

9-30-21

Date

N/A

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date