



Kenton County School District | *It's about ALL kids.*

THE KENTON COUNTY BOARD OF EDUCATION

1055 EATON DRIVE, FORT WRIGHT, KENTUCKY 41017

TELEPHONE: (859) 344-8888 / FAX: (859) 344-1531

WEBSITE: www.kenton.kyschools.us

Dr. Henry Webb, Superintendent of Schools

KCSD ISSUE PAPER

DATE:

3/18/19

AGENDA ITEM (ACTION ITEM):

Consider/Approve the Change Orders to existing Purchase Orders for the Fort Wright Elementary School Renovation – BG 16-007 in the total amount of \$59,287.40 for: CDC Distributors, Ferguson Fire & Fab, HD Supply, JJ Invision, Ken API Supply, KOI Precast, McNichols, Metal Fastening, Modernfold Inc, NCFI, Nexgen, Richards Electric Supply, SRS Distribution, and Worly Plumbing.

APPLICABLE BOARD POLICY:

Capital Construction Process – 702 KAR 4:160

HISTORY/BACKGROUND:

The original contract for the Fort Wright Elementary School Renovation is \$13,314,712.19. The total sum of the Purchase Order Change Orders is \$59,287.40 with previous change orders of \$686,381.74 making the new contract sum \$13,941,806.53. The Purchase Order Change Orders are listed as follows:

CDC Distributors	PO 16009777-00	\$ 35.10
Ferguson Fire & Fab	PO 16009783-00	\$ 286.09
HD Supply	PO 16009785-00	\$ 10,877.72
JJ Invision	PO 16009784-00	\$ 193.35
Ken API Supply	PO 16009786-00	\$ 9,888.42
KOI Precast	PO 16009612-00	\$ 1,264.99
McNichols	PO 16009788-00	\$ 945.50
Metal Fastening	PO 16009789-00	\$ 12,537.50
Modernfold Inc	PO 16009622-00	\$ 105.42
NCFI	PO 16009790-00	\$ 1,506.91
Nexgen	PO 16009620-00	\$ 109.82
Richards Electric	PO 16009628-00	\$ 663.96
SRS Distribution	PO 16009795-00	\$ 6,836.35
Worly Plumbing	PO 16009623-00	\$ 14,036.27
		(\$ 59,287.40)

SUMMARY OF CHANGE ORDER FOR FORT WRIGHT ELEMENARY BG 16-007

The original contingency for this project	\$832,700.00
Total for prior approved Change Orders	(686,381.74)
Total for prior Material/Equipment Purchase Order Changes	\$ 18,875.00
Total for current Change Orders	\$ 59,287.40
Contingency Balance	\$224,480.66

FISCAL/BUDGETARY IMPACT:

Deduction of \$59,287.40 from the existing Purchase Orders.

Kenton County Board of Education

Board Members: Carl Wicklund, Chairperson Karen L. Collins, Vice Chairperson Carla Egan Shannon Herold Jessica Jehn

"The Kenton County Board of Education provides *Equal Education & Employment Opportunities*."

RECOMMENDATION:

The Board approve the Purchase Order Change Orders for the Fort Wright Elementary School Renovation – BG 16-007 in the total amount of \$59,287.40 for: CDC Distributors, Ferguson Fire & Fab, HD Supply, JJ Invision, Ken API Supply, KOI Precast, McNichols, Metal Fastening, Modernfold Inc, NCFI, Nexgen, Richards Electric Supply, SRS Distribution, and Worly Plumbing.

CONTACT PERSON:

Rob Haney, Chief Operations Officer

Principal

Rob Haney

District Administrator

[Signature]

Superintendent

Use this form to submit your request to the Superintendent for items to be added to the Board Meeting Agenda. complete, print, sign and send to your Director. Director –if approved, sign and put in the Superintendent's mailbox.

Principal –

Kenton County Board of Education

Board Members: Carl Wicklund, Chairperson Karen L. Collins, Vice Chairperson Carla Egan Shannon Herold Jesica Jehn
"The Kenton County Board of Education provides Equal Education & Employment Opportunities."

AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address)
 Ft. Wright Elementary School
 Addition & Renovation
 301 Farrell Dr.
 Covington, KY 41011

CONTRACT INFORMATION:
 Contract For: Material Supplier
 Date: 2016.03.29

CHANGE ORDER INFORMATION:
 Change Order Number: CDC Distributors-001
 Date: 2019.01.18

OWNER: (Name and address)
 Kenton County Board of Education
 1055 Bacon Drive
 Ft. Wright, KY 41017

ARCHITECT: (Name and address)
 PCA Architecture, PSC
 1881 Dixie Highway, Suite 130
 Ft. Wright, KY 41011

CONTRACTOR: (Name and address)
 CDC Distributors
 3899 Produce Road
 Louisville, KY 40218

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to established Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009777-00

The original Contract Sum was	\$	21,716.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	21,716.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	35.10
The new Contract Sum including this Change Order will be	\$	21,680.90
The Contract Time will be increased by Zero (0) days.		
The new date of Substantial Completion will be July 31, 2018		

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC
 ARCHITECT (Firm name)

CDC Distributors
 CONTRACTOR (Firm name)

Kenton County Board of Education
 OWNER (Firm name)

Mark Perry
 SIGNATURE

Liz Lombardo
 SIGNATURE

David Lloyd
 SIGNATURE

Mark Perry, Associate
 PRINTED NAME AND TITLE

Liz Lombardo - Dir of CC
 PRINTED NAME AND TITLE

David Lloyd, Director of Facilities /
 Purchasing Director
 PRINTED NAME AND TITLE

2019.01.18
 DATE

1-25-19
 DATE

1-25-19
 DATE

AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.29	CHANGE ORDER INFORMATION: Change Order Number: Ferguson Fire & Fab-001 Date: 2019.01.18
OWNER: <i>(Name and address)</i> Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: <i>(Name and address)</i> PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: <i>(Name and address)</i> Ferguson Fire & Fab 5122 Rialto Drive West Chester, OH 45069-2923

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009783-00




The original Contract Sum was	\$	45,660.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	45,660.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	286.09
The new Contract Sum including this Change Order will be	\$	45,373.91

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT <i>(Firm name)</i>  SIGNATURE Mark Perry, Associate PRINTED NAME AND TITLE 2019.01.18 DATE	Ferguson Fire & Fab CONTRACTOR <i>(Firm name)</i>  SIGNATURE  PRINTED NAME AND TITLE 2-5-19 DATE	Kenton County Board of Education OWNER <i>(Firm name)</i> SIGNATURE David Lloyd, Director of Facilities / Purchasing Director PRINTED NAME AND TITLE DATE
------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address) Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.29	CHANGE ORDER INFORMATION: Change Order Number: HD Supply-001 Date: 2019.01.18
OWNER: (Name and address) Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: (Name and address) PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: (Name and address) H.D. Supply 3165 Production Drive Fairfield, OH 45014

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)




Final Adjustment to Purchase Order No. 16009785-00

The original Contract Sum was	\$ 67,226.46
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 67,226.46
The Contract Sum will be decreased by this Change Order in the amount of	\$ 10,877.72
The new Contract Sum including this Change Order will be	\$ 56,348.74

The Contract Time will be increased by Zero (0) days.
 The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT (Firm name)  SIGNATURE Mark Perry, Associate PRINTED NAME AND TITLE 2019.01.18 DATE	H.D. Supply CONTRACTOR (Firm name)  SIGNATURE  PRINTED NAME AND TITLE 1/28/19 DATE	Kenton County Board of Education OWNER (Firm name) David Lloyd, Director of Facilities / Purchasing Director PRINTED NAME AND TITLE DATE
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.29	CHANGE ORDER INFORMATION: Change Order Number: JJ Invision-001 Date: 2019.01.18
OWNER: <i>(Name and address)</i> Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: <i>(Name and address)</i> PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: <i>(Name and address)</i> J & J Invision 818 J & J Drive Dalton, GA 30721

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)



Final Adjustment to Purchase Order No. 16009784-00

The original Contract Sum was	\$	7,037.75
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	7,037.75
The Contract Sum will be decreased by this Change Order in the amount of	\$	193.35
The new Contract Sum including this Change Order will be	\$	6,844.40

The Contract Time will be increased by Zero (0) days.
 The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT <i>(Firm name)</i>  SIGNATURE Mark Perry, Associate PRINTED NAME AND TITLE 2019.01.18 DATE	J & J Invision CONTRACTOR <i>(Firm name)</i>  SIGNATURE Joe Gleaton Division Credit Mgr PRINTED NAME AND TITLE January 22, 2019 DATE	Kenton County Board of Education OWNER <i>(Firm name)</i> SIGNATURE David Lloyd, Director of Facilities / Purchasing Director Operations PRINTED NAME AND TITLE DATE
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

**AIA**[®]**Document G701[™] – 2017****Change Order**

PROJECT: <i>(Name and address)</i> Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.29	CHANGE ORDER INFORMATION: Change Order Number: KenAPI Supply-001 Date: 2019.01.18
OWNER: <i>(Name and address)</i> Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: <i>(Name and address)</i> PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: <i>(Name and address)</i> Ken/API Supply 2048 Rolling Hills Drive Covington, KY 41017

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009786-00

The original Contract Sum was	\$	93,846.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	93,846.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	9,888.42
The new Contract Sum including this Change Order will be	\$	83,957.58

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT <i>(Firm name)</i> <u>Mark Perry</u> SIGNATURE Mark Perry, Associate PRINTED NAME AND TITLE 2019.01.18 DATE	Ken/API Supply / FBM CONTRACTOR <i>(Firm name)</i> <u>Christina Hartman</u> SIGNATURE Christina Hartman / credit manager PRINTED NAME AND TITLE <u>1-25-2019</u> DATE	Kenton County Board of Education OWNER <i>(Firm name)</i> SIGNATURE David Lloyd, Director of Facilities / Purchasing Director PRINTED NAME AND TITLE DATE
------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------



AIA® Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
Ft. Wright Elementary School
Addition & Renovation
501 Farrell Dr
Covington, KY 41011

CONTRACT INFORMATION:
Contract For: Material Supplier

Date: 2016.03.29

CHANGE ORDER INFORMATION:
Change Order Number: KOI Precast
Concrete-001
Date: 2019.01.18

OWNER: *(Name and address)*
Kenton County Board of Education
1055 Eaton Drive
Ft. Wright, KY 41017

ARCHITECT: *(Name and address)*
PCA Architecture, PSC
1881 Dixie Highway, Suite 130
Ft. Wright, KY 41011

CONTRACTOR: *(Name and address)*
KOI Precast Concrete
5719 Limaburg Road
Burlington, KY 41005

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No.16009612-00

The original Contract Sum was	\$	31,026.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	31,026.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	1,264.99
The new Contract Sum including this Change Order will be	\$	29,761.01

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC
ARCHITECT *(Firm name)*

Mark Perry
SIGNATURE

Mark Perry, Associate

PRINTED NAME AND TITLE

KOI Precast Concrete

CONTRACTOR *(Firm name)*

Jon H. Votek, Pres
SIGNATURE

Jon H. Votek, Pres

PRINTED NAME AND TITLE

Kenton County Board of Education
OWNER *(Firm name)*

David Lloyd
SIGNATURE

David Lloyd, Director of Facilities /
Purchasing Director

PRINTED NAME AND TITLE

2019.01.18
DATE

1-29-19
DATE

DATE

KMB



AIA Document G701™ – 2017

Change Order

PROJECT: (Name and address)
Ft. Wright Elementary School
Addition & Renovation
501 Farrell Dr
Covington, KY 41011

CONTRACT INFORMATION:
Contract For: Material Supplier
Date: 2016.03.29

CHANGE ORDER INFORMATION:
Change Order Number: McNichols-001
Date: 2019.01.18

OWNER: (Name and address)
Kenton County Board of Education
1055 Eaton Drive
Ft. Wright, KY 41017

ARCHITECT: (Name and address)
PCA Architecture, PSC
1881 Dixie Highway, Suite 130
Ft. Wright, KY 41011

CONTRACTOR: (Name and address)
McNichols
4889 Neo Parkway
Cleveland, OH 44128

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No.16009788-00

The original Contract Sum was	\$ 25,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 25,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 945.50
The new Contract Sum including this Change Order will be	\$ 24,054.50

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC

ARCHITECT (Firm name)

Mark Perry

SIGNATURE

Mark Perry, Associate

PRINTED NAME AND TITLE

2019.01.18

DATE

McNichols

CONTRACTOR (Firm name)

Tonya Inman

SIGNATURE

Tonya Inman Sales Mgr.

PRINTED NAME AND TITLE

1/29/19

DATE

Kenton County Board of Education

OWNER (Firm name)

David Lloyd

SIGNATURE

David Lloyd, Director of Facilities /
Purchasing Director

PRINTED NAME AND TITLE

DATE



AIA® Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
Ft. Wright Elementary School
Addition & Renovation
501 Farrell Dr
Covington, KY 41011

CONTRACT INFORMATION:
Contract For: Material Supplier
Date: 2016.03.29

CHANGE ORDER INFORMATION:
Change Order Number: Metal Fastening
Systems-001
Date: 2019.01.18

OWNER: *(Name and address)*
Kenton County Board of Education
1055 Eaton Drive
Ft. Wright, KY 41017

ARCHITECT: *(Name and address)*
PCA Architecture, PSC
1881 Dixie Highway, Suite 130
Ft. Wright, KY 41011

CONTRACTOR: *(Name and address)*
Metal Fastening Systems
7670 Mikron Drive
Stanley, NC 28164

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009789-00

The original Contract Sum was	\$	28,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	28,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	12,537.50
The new Contract Sum including this Change Order will be	\$	15,462.50

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC

ARCHITECT *(Firm name)*

Mark Perry

SIGNATURE

Mark Perry, Associate

PRINTED NAME AND TITLE

2019.01.18

DATE

Metal Fastening Systems

CONTRACTOR *(Firm name)*

B. Sasota

SIGNATURE

Brian Sasota, President

PRINTED NAME AND TITLE

1-24-2019

DATE

Kenton County Board of Education

OWNER *(Firm name)*

SIGNATURE

David Lloyd, Director of Facilities /
Purchasing Director

PRINTED NAME AND TITLE

DATE

AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address) Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.24	CHANGE ORDER INFORMATION: Change Order Number: Modernfold Inc-001 Date: 2019.01.18
OWNER: (Name and address) Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: (Name and address) PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: (Name and address) Modernfold, Inc. 215 W. New Road Greenfield, IN 46140

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009622-00



The original Contract Sum was	\$ 24,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 24,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 105.42
The new Contract Sum including this Change Order will be	\$ 23,894.58

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT (Firm name)  SIGNATURE Mark Perry, Associate PRINTED NAME AND TITLE 2019.01.18 DATE	Modernfold, Inc. CONTRACTOR (Firm name)  SIGNATURE Lindsey Baker, Financial Analyst PRINTED NAME AND TITLE January 23, 2019 DATE	Kenton County Board of Education OWNER (Firm name) SIGNATURE David Lloyd, Director of Facilities / Purchasing Director PRINTED NAME AND TITLE DATE
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.29	CHANGE ORDER INFORMATION: Change Order Number: NCFI-001 Date: 2019.01.18
OWNER: <i>(Name and address)</i> Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: <i>(Name and address)</i> PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: <i>(Name and address)</i> NCFI PO Box 1528 Mount Airy, NC 27030

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009790-00



The original Contract Sum was	\$	15,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	15,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	1,506.91
The new Contract Sum including this Change Order will be	\$	13,493.09

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT <i>(Firm name)</i>  SIGNATURE Mark Perry, Associate PRINTED NAME AND TITLE 2019.01.18 DATE	NCFI CONTRACTOR <i>(Firm name)</i>  SIGNATURE Maggie Grace / Credit Manager PRINTED NAME AND TITLE 1-22-19 DATE	Kenton County Board of Education OWNER <i>(Firm name)</i> SIGNATURE David Lloyd, Director of Facilities / Purchasing Director PRINTED NAME AND TITLE DATE
------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.24	CHANGE ORDER INFORMATION: Change Order Number: Nexgen Distribution-001 Date: 2019.01.18
OWNER: <i>(Name and address)</i> Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: <i>(Name and address)</i> PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: <i>(Name and address)</i> Nexgen Distribution 3274 Spring Grove Avenue Cincinnati, OH 45225

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009620-00




The original Contract Sum was	\$ 78,142.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 78,142.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 109.82
The new Contract Sum including this Change Order will be	\$ 78,032.18

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT <i>(Firm name)</i>  SIGNATURE Mark Perry, Associate PRINTED NAME AND TITLE 2019.01.18 DATE	Nexgen Distribution CONTRACTOR <i>(Firm name)</i>  SIGNATURE Tony Meek, Branch Manager PRINTED NAME AND TITLE 2/7/19 DATE	Kenton County Board of Education OWNER <i>(Firm name)</i>  SIGNATURE David Lloyd, Director of Facilities / Purchasing Director PRINTED NAME AND TITLE DATE
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.24	CHANGE ORDER INFORMATION: Change Order Number: Richards Electric Supply-001 Date: 2019.01.18
OWNER: <i>(Name and address)</i> Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: <i>(Name and address)</i> PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: <i>(Name and address)</i> Richards Electric Supply Co., Inc. 4620 Reading Road PO Box 29860 Cincinnati, OH 45229-1297

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009628-00



The original Contract Sum was	\$	60,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	60,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	663.96
The new Contract Sum including this Change Order will be	\$	59,336.04

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT <i>(Firm name)</i>  SIGNATURE Mark Perry, Associate PRINTED NAME AND TITLE 2019.01.18 DATE	Richards Electric Supply Co., Inc. CONTRACTOR <i>(Firm name)</i>  SIGNATURE Eric Schneider Controller PRINTED NAME AND TITLE 1/22/19 DATE	Kenton County Board of Education OWNER <i>(Firm name)</i> SIGNATURE David Lloyd, Director of Facilities / Purchasing Director PRINTED NAME AND TITLE DATE
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

**AIA**[®]**Document G701[™] – 2017****Change Order**

PROJECT: <i>(Name and address)</i> Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.29	CHANGE ORDER INFORMATION: Change Order Number: SRS Distribution-001 Date: 2019.01.18
OWNER: <i>(Name and address)</i> Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: <i>(Name and address)</i> PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: <i>(Name and address)</i> SRS Distribution 1179 Canton Road Marietta, GA 30066

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009795-00

The original Contract Sum was	\$ 102,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 102,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 6,836.35
The new Contract Sum including this Change Order will be	\$ 95,163.65

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT <i>(Firm name)</i> <u>Mark Perry</u> SIGNATURE Mark Perry, Associate PRINTED NAME AND TITLE 2019.01.18 DATE	SRS Distribution CONTRACTOR <i>(Firm name)</i> <u>Robyn Searcy</u> SIGNATURE <u>Robyn Searcy</u> PRINTED NAME AND TITLE <u>3/7/19</u> DATE	Kenton County Board of Education OWNER <i>(Firm name)</i> SIGNATURE David Lloyd, Director of Facilities / Purchasing Director PRINTED NAME AND TITLE DATE
------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Financial Services Area Manager

AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address) Ft. Wright Elementary School Addition & Renovation 501 Farrell Dr Covington, KY 41011	CONTRACT INFORMATION: Contract For: Material Supplier Date: 2016.03.24	CHANGE ORDER INFORMATION: Change Order Number: Worly Plumbing Supply-001 Date: 2019.01.18
OWNER: (Name and address) Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: (Name and address) PCA Architecture, PSC 1881 Dixie Highway, Suite 130 Ft. Wright, KY 41011	CONTRACTOR: (Name and address) Worly Plumbing Supply 96 Caldwell Drive Cincinnati, OH 45216

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Final Adjustment to Purchase Order No. 16009623-00



The original Contract Sum was	\$ 21,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 21,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 14,036.27
The new Contract Sum including this Change Order will be	\$ 6,963.73

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be July 31, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC	Worly Plumbing Supply	Kenton County Board of Education
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
		
SIGNATURE	SIGNATURE	SIGNATURE
Mark Perry, Associate	Controller	David Lloyd, Director of Facilities / Purchasing Director
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
2019.01.18	1-23-2019	
DATE	DATE	DATE