



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Boone County Schools Paving Improvements 2021 District wide	CONTRACT INFORMATION: Contract For: Total Project Date: May 14, 2021 REH #129-1220-B / BG #21-200	CHANGE ORDER INFORMATION: Change Order Number: One (1) Date: September 29, 2021
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 2512 Dixie Highway Fort Mitchell, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Len Riegler Blacktop, Inc. 165 Weaver Road Florence, Kentucky 41042

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 1 - Install a 4" french drain diagonally through the existing student lot at Conner High where water was bleeding out. ADD \$7,875.

Proposa 3 - Additional sealcoating to asphalt patches from the concrete replacement project. ADD \$7,865.

Proposa 4 - Credit for not sealcoating at Florence Elementary since the contractor is still on-site for the RISE Academy renovations. We do not want this investment being ruined and this work can be included in a future project. DEDUCT \$3,680.

Proposal 5 - Credit for undercut allowance which did not need to be utilized as part of the project. DEDUCT \$500.

The original Contract Sum was	\$	444,700.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	444,700.00
The Contract Sum will be increased by this Change Order in the amount of	\$	11,560.00
The new Contract Sum including this Change Order will be	\$	456,260.00
The Contract Time will be unchanged by Zero (0) days.		
The new date of Substantial Completion will be		

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Robert Ehmet Hayes & Associates, PLLC</u> ARCHITECT <i>(Firm name)</i>	<u>Len Riegler Blacktop, Inc.</u> CONTRACTOR <i>(Firm name)</i>	<u>Boone County Board of Education</u> OWNER <i>(Firm name)</i>
 <u>SIGNATURE</u>	 <u>SIGNATURE</u>	 <u>SIGNATURE</u>
<u>Ehmet Hayes, Member</u> PRINTED NAME AND TITLE	<u>Mike Riegler, President</u> PRINTED NAME AND TITLE	 <u>PRINTED NAME AND TITLE</u>
 <u>DATE</u>	 <u>DATE</u>	 <u>DATE</u>