

# FACPAC PO Change Order Supplemental Information Form (Ref# 55728)

Form Status: Saved

Tier 1 Project: Estill County Area Technology Center

BG Number: 18-361

Status: Active

District: Estill County (161)

Phase: Project Initiation (View Checklist)

Contract: CARMICLE MASONRY, INC., 0004, MASONRY

Type: CM Bid Package

Proposed

Purchase Order Number: 4-1

Vendor Name: LEE BUILDING PRODUCTS

Change Order Number	4-1-1
Time Extension Required	No
Date Of Change Order	11/4/2021
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$572,123.50
Net Approved COs	\$-129,674.15
Remaining After Approved COs	\$701,797.65
Net All COs	\$105,703.26
Remaining After All COs	\$466,420.24

This Requested Change Order Amount (\$1,205.85)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$466,420.24

Balance

Contract Change Requested By unused po credit to Owner

Contract Change Reason Code unused PO credit to Owner

Change Order Description And Justification

credit to return unused PO balance to Owner Contingency

Cost Benefit To Owner

savings

Contract unit prices have been utilized No

to support the cost associated with this change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor		0.00%
Materials	(\$1,205.85)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$-1,205.85</b>	

Cost for this Change Order supported by an alternate bid or competitive price quote No  
Explain Why

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 55728)**

---

Architect

Date

---

Construction Manager

Date

---

Finance Officer

Date

---

Local Board of Education Designee

Date



# AIA Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

OWNER   
 CONSTRUCTION MANAGER   
 ARCHITECT   
 CONTRACTOR   
 FIELD   
 OTHER

**PROJECT** (Name and address):  
 ESTILL COUNTY AREA CAREER AND TECHNICAL  
 CENTER  
 495 ENGINEER DRIVE  
 IRVINE KY 40336

**CHANGE ORDER NUMBER:** 4-1-1  
**INITIATION DATE:** 11/4/2021

**TO SUPPLIER** (Name and address):  
 LEE BUILDING PRODUCTS  
 CARMICLE MASONRY  
 1235 LEBANON ROAD  
 DANVILLE, KY 42718

**PROJECT NUMBERS:** CMA-KDE-000704 / 18-361  
**CONTRACT DATE:** 12/16/2019  
**CONTRACT FOR:** PO #04-01

**THE CONTRACT IS CHANGED AS FOLLOWS:**

CREDIT IN THE AMOUNT OF \$1,205.85 TO RETURN UNUSED PURCHASE ORDER ALLOCATION TO OWNER CONTINGENCY PER KDE GUIDELINES.

The original Contract Sum was	\$90,000.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$90,000.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$1,205.85)
The new Contract Sum including this Change Order will be	\$88,794.15

The Contract Time will not be affected.  
 The date of Substantial Completion as of the date of this Change Order therefore is Wednesday, August 4, 2021

**NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.**

Codell Construction  
 \_\_\_\_\_  
**CONSTRUCTION MANAGER** (Firm Name)  
 4475 Rockwell Rd., Winchester, KY 40392  
 \_\_\_\_\_  
**ADDRESS**

ROSS-TARRANT ARCHITECTS INC  
 \_\_\_\_\_  
**ARCHITECT** (Firm Name)  
 101 OLD LAFAYETTE AVE LEXINGTON, KY 40502  
 \_\_\_\_\_  
**ADDRESS**

\_\_\_\_\_  
 BY (Signature)  
 \_\_\_\_\_  
 (Typed Name) **DATE:** \_\_\_\_\_

\_\_\_\_\_  
 BY (Signature)  
 \_\_\_\_\_  
 (Typed Name) **DATE:** \_\_\_\_\_

LEE BUILDING PRODUCTS  
 \_\_\_\_\_  
**SUPPLIER** (Firm Name)  
 PO Box 687 Hopkinsville, KY 42241  
 \_\_\_\_\_  
**ADDRESS**

ESTILL COUNTY BOARD OF EDUCATION  
 \_\_\_\_\_  
**OWNER** (Firm Name)  
 253 MAIN STREET IRVINE, KY 40336  
 \_\_\_\_\_  
**ADDRESS**

\_\_\_\_\_  
 BY (Signature)  
 \_\_\_\_\_  
 (Typed Name) **DATE:** \_\_\_\_\_

\_\_\_\_\_  
 BY (Signature)  
 \_\_\_\_\_  
 (Typed Name) **DATE:** \_\_\_\_\_