

**Proposed Change Orders for January 2022 Henderson County Board of Education
BG 19-068 Jefferson Elementary**

Change Order No	Contractor/Supplier		Background/Rationale	Suggested Motion
5-2	Stewart Richey Structural Steel		Provide L 8x8x1/2 galvanized galvanized angle for installation at front elevation of the building for the curtain wall system.	
			Provide and install structural steel beams for support of folding partitions in classrooms per PR #14	
			Provide and install structural flat bar support for light gauge framing above curtainwall per PR#15	
	Change Order	14,843.00		Motion to approve Change Order 5-2 issued to the contract for Stewart Richey Structural Steel for the amount of \$14,843.00 to cover the cost for provision of an L8x8x1/2 galvanized angle for installation at front elevation of the building for the curtain wall system, provision and installation of structural steel beams for support of folding partitions per PR #14, and provision and installation of structural flat bar support for light gauge framing above curtainwall per PR#15.
	A/E fee	808.94		
	CM fee	289.44		
		15,941.38		
			one time cost to construction contingency consistent with district facilities plan	
22-2	CDI Flooring		due to lack of availability of the selected tile this change order records the decision to alter the tile size to enable the purchase of 12" x 24" ceramic for the restrooms in lieu of original selected size	
	Change Order	1,142.00		motion to approve Change Order 22-2 issued to the contract for CDI Flooring for the amount of \$1,142.00 resulting from the need to alter the tile size to 12" x24" ceramic tiles for the restrooms due to lack of availability of the originally selected tile
	A/E fee	62.24		
	CM fee	22.27		
		1,226.51		
			one time cost to construction contingency in order consistent with district facilities plan	