| Proposed Change Orders for March 2022 Henderson County Board of Education | | | | | |
|---|-----------------------|------------|-----------|--|--|
| BG 19-068 Jefferson Elementary | | | | | |
| Change Order No | | | | Background/Rationale | Suggested Motion |
| 21-11 | KOBERSTEIN CONTI | RACTING | | remove and replace sidewalk in disrepair along | |
| | | | | Alves Street as well as perform additional asphalt | |
| | | | | patch work following relocation of water meter at | |
| | | | | direction of water company. Install sump pump | |
| | | | | drain line from elevator pit to tie into new storm | |
| | | | | system; and alterations to curb elevations to | |
| | | | | maintain ADA compliance, which required new | |
| | | | | survey, re-grading and re-staking. | motion to approve Change Order 21-11 issued to |
| | | | | | Koberstein Contracting for the amount of \$14,865.00 |
| | Cost for Change Order | Contractor | 14,865.00 | | for materials, labor, and equipment to remove and |
| | | A/E fee | 810.14 | | replace sidewalk in disrepair along Alves Street, as |
| | | CM fee | 289.87 | | well as to perform asphalt patch work following |
| | | | 15,965.01 | | relocation of water meter. Install sump pump drain |
| | | | | | line from elevator pit to tie into new storm system |
| | | | | | and alterations to curb elevations to maintain ADA |
| | | | | | compliance, which required new survey, re-grading, |
| | | | | one time cost to construction contingency | and re-staking |
| | | | | consistent with district facilities plan | |
| | | | | Consistent with district facilities plan | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| - | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |