

**DATE:**

4/26/2022

**AGENDA ITEM (ACTION ITEM):**

Consider/Approve Change Order No. 1 with Graybach Construction for the RC Hinsdale Addition and Renovation Project – BG 21-142.

**APPLICABLE BOARD POLICY:**

01.1 Legal Status of the Board; 04.31 Authority to Encumber and Expend Funds; Capital Construction Process – 702 KAR 4:160

**HISTORY/BACKGROUND:**

This is the first (1<sup>st</sup>) change order for the RC Hinsdale Addition and Renovation Project associated with Graybach Construction. The original contract was \$1,952,447.00. This change order for an additional \$132,114.42 with no previous change makes the new contract sum \$2,084,561.42.

Item No 1: Installation of new underground conduits for electrical, data, and phone service to permit installation of new parking lot. **ADD: \$132,114.42**

**TOTAL ADD: \$132,114.42**

**SUMMARY OF CHANGE ORDER FOR RC HINSDALE ADDITION AND RENOVATION BG 21-142**

The original contingency for this project	\$ 227,522.00
Total for prior approved change orders	\$ 0.00
Total for prior Material/Equipment purchase order changes	\$ 0.00
Total for current change orders	<b><u>(\$ 132,114.42)</u></b>
Contingency Balance	\$ 95,407.58

**FISCAL/BUDGETARY IMPACT:**

Addition of \$132,114.42 to the existing contract for Graybach Construction.

**RECOMMENDATION:**

Approve Change Order No. 1 with Graybach Construction for the RC Hinsdale Addition and Renovation Project – BG 21-142.

**CONTACT PERSON:**

Rob Haney, Chief Operations Officer

\_\_\_\_\_  
*Principal/Administrator*

*Rob Haney*  
\_\_\_\_\_  
*District Administrator*

  
\_\_\_\_\_  
*Superintendent*

*Use this form to submit your request to the Superintendent for items to be added to the Board Meeting Agenda*

*Principal – Complete, print, sign and send to your Director. Director – if approved, sign and put in the Superintendent's mailbox*



# AIA Document G701™ – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Addition & Renovation R.C. Hinsdale Elementary School 440 Dudley Road Edgewood, KY 41017	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: 11/21/2021	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 001-Graybach  Date: 04/20/2022
<b>OWNER:</b> <i>(Name and address)</i> Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	<b>ARCHITECT:</b> <i>(Name and address)</i> PCA Architecture, PSC 906 Monmouth Street Newport, KY 41071	<b>CONTRACTOR:</b> <i>(Name and address)</i> Graybach, LLC 2416 Central Parkway Cincinnati, OH 45214

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

#### ITEM NO. 01-01-Graybach

**DESCRIPTION:** 1. Installation of new underground conduits for electrical, data, and phone service to permit installation of new parking lot. 2. Credit for deleting demolition of mobile unit.

**REQUESTED BY:** MEP Engineer

**CONTRACT CHANGE REASON CODE:** Added scope

**COST BENEFIT TO OWNER:** Necessary to permit installation of new parking lot.

**ADD:** \$132,114.42



The original Contract Sum was	\$ 1,952,447.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,952,447.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 132,114.42
The new Contract Sum including this Change Order will be	\$ 2,084,561.42

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be as listed in the Project Manual and as modified by previous change orders and weather delays.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

PCA Architecture, PSC <b>ARCHITECT</b> <i>(Firm name)</i>	Graybach, LLC <b>CONTRACTOR</b> <i>(Firm name)</i>	Kenton County Board of Education <b>OWNER</b> <i>(Firm name)</i>
		
<b>SIGNATURE</b>	<b>SIGNATURE</b>	<b>SIGNATURE</b>
Ralph Cooper, Project Manager <b>PRINTED NAME AND TITLE</b>	PEPE SUBAN, MEMBER <b>PRINTED NAME AND TITLE</b>	
04/20/2022 <b>DATE</b>	4.25.22 <b>DATE</b>	<b>DATE</b>