

FACPAC PO Change Order Supplemental Information Form (Ref# 56300)

Form Status: Saved

Tier 1 Project: New Hanson Elementary School

BG Number: 20-129

District: Hopkins County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: A & K Construction Company, 0001, General Construction

Type: General Contractor

Proposed

Purchase Order Number: 49

Vendor Name: The Norrenbrock Co.

Change Order Number	1
Time Extension Required	No
Date Of Change Order	3/23/2022
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$906,060.00
Net Approved COs	\$112,134.02
Remaining After Approved COs	\$793,925.98
Net All COs	\$210,134.02
Remaining After All COs	\$695,925.98

This Requested Change Order Amount \$98,000.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Found

Contract Change Reason Code Found Condition

Change Order Description And Justification

Per the attached documents from Archway Roof & Sheet Metal Systems and email from A & K Construction removing \$98,800.00 from DPO #42 to create a new DPO 49 for The Norrenbrock Company to provide the metal wall panels.

Cost Benefit To Owner

Cost is fair and reasonable.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$98,000.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$98,000.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 56300)

Andrew H Owens
Architect

5/2/22

Date

N/A

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date