

FACPAC PO Change Order Supplemental Information Form (Ref# 56348)

Form Status: Saved

Tier 1 Project: Estill County Area Technology Center

BG Number: 18-361

District: Estill County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: SPECTRA CONTRACT FLOORING, 0010, VCT/CARPET

Type: CM Bid Package

Proposed

Purchase Order Number: 10-2

Vendor Name: OHIO VALLEY FLOORING

Change Order Number	10-2-1
Time Extension Required	No
Date Of Change Order	5/9/2022
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$572,123.50
Net Approved COs	\$285,393.96
Remaining After Approved COs	\$286,729.54
Net All COs	\$119,928.08
Remaining After All COs	\$452,195.42

This Requested Change Order Amount (\$722.07)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$452,195.42

Balance

Contract Change Requested By credit unused po to owner

Contract Change Reason Code credit unused po to owner

Change Order Description And Justification

credit unused purchase order balance to Owner per KDE guidelines

Cost Benefit To Owner

reduction in construction cost

Contract unit prices have been utilized No

to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$722.07)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-722.07	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 56348)**

_____ Architect	_____ Date
_____ Construction Manager	_____ Date
_____ Finance Officer	_____ Date
_____ Local Board of Education Designee	_____ Date



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
 CONSTRUCTION MANAGER ☐
 ARCHITECT ☐
 CONTRACTOR ☐
 FIELD ☐
 OTHER ☐

PROJECT (Name and address):
 ESTILL COUNTY AREA CAREER AND TECHNICAL
 CENTER
 495 ENGINEER DRIVE
 IRVINE KY 40336

CHANGE ORDER NUMBER: 10-2-1
INITIATION DATE: 5/9/2022

TO SUPPLIER (Name and address):
 OHIO VALLEY FLOORING
 SPECTRA CONTRACT FLOORING
 5 KOVACH DRIVE
 CINCINNATI, OH 45215

PROJECT NUMBERS: CMA-KDE-000704 / 18-361
CONTRACT DATE: 12/16/2019
CONTRACT FOR: PO #10-02

THE CONTRACT IS CHANGED AS FOLLOWS: CREDIT UNUSED PO BALANCE TO OWNER PER KDE GUIDELINES

The original Contract Sum was	\$10,664.19
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$10,664.19
The Contract Sum will be decreased by this Change Order in the amount of	(\$722.07)
The new Contract Sum including this Change Order will be	\$9,942.12

The Contract Time will not be affected.
 The date of Substantial Completion as of the date of this Change Order therefore is 8/4/2021

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction
CONSTRUCTION MANAGER (Firm Name)
 4475 Rockwell Rd., Winchester, KY 40392
ADDRESS

ROSS-TARRANT ARCHITECTS INC
ARCHITECT (Firm Name)
 101 OLD LAFAYETTE AVE LEXINGTON, KY 40502
ADDRESS

BY (Signature)

BY (Signature)

(Typed Name)

DATE:

(Typed Name)

DATE:

OHIO VALLEY FLOORING
SUPPLIER (Firm Name)
 5555 MURRAY AVE CINCINNATI, OH 45227
ADDRESS

ESTILL COUNTY BOARD OF EDUCATION
OWNER (Firm Name)
 253 MAIN STREET IRVINE, KY 40336
ADDRESS

BY (Signature)

BY (Signature)

(Typed Name)

DATE:

(Typed Name)

DATE: