

# FACPAC PO Change Order Supplemental Information Form (Ref# 56349)

Form Status: Saved

Tier 1 Project: Estill County Area Technology Center

BG Number: 18-361

District: Estill County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: BABCON, INC., 0015, ELECTRICAL

Type: CM Bid Package

Proposed

Purchase Order Number: 15-1

Vendor Name: REXEL USA, INC.

Change Order Number	901-1-1
Time Extension Required	No
Date Of Change Order	5/9/2022
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$572,123.50
Net Approved COs	\$285,393.96
Remaining After Approved COs	\$286,729.54
Net All COs	\$119,899.84
Remaining After All COs	\$452,223.66

This Requested Change Order Amount (\$28.24)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$452,223.66

Balance

Contract Change Requested By credit unused po to owner

Contract Change Reason Code credit unused po to owner

Change Order Description And Justification

credit unused po to owner per KDE guidelines

Cost Benefit To Owner

reduction in Construction cost

Contract unit prices have been utilized No

to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$28.24)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-28.24	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 56349)**

_____ Architect	_____ Date
_____ Construction Manager	_____ Date
_____ Finance Officer	_____ Date
_____ Local Board of Education Designee	_____ Date



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

OWNER ☒  
 CONSTRUCTION MANAGER ☐  
 ARCHITECT ☐  
 CONTRACTOR ☐  
 FIELD ☐  
 OTHER ☐

**PROJECT** (Name and address):  
 ESTILL COUNTY AREA CAREER AND TECHNICAL  
 CENTER  
 495 ENGINEER DRIVE  
 IRVINE KY 40336

**CHANGE ORDER NUMBER:** 901-1-1  
**INITIATION DATE:** 5/9/2022

**TO SUPPLIER** (Name and address):  
 REXEL  
 BABCON, INC.  
 147 SOUTH ESTILL AVENUE  
 RICHMOND, KY 40475

**PROJECT NUMBERS:** CMA-KDE-000704 / 18-361  
**CONTRACT DATE:** 12/16/2019  
**CONTRACT FOR:** PO #15-01

### THE CONTRACT IS CHANGED AS FOLLOWS:

CREDIT TO RETURN UNUSED PURCHASE ORDER BALANCE TO OWNER PER KDE GUIDELINES

The original Contract Sum was	\$40,000.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$40,000.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$28.24)
The new Contract Sum including this Change Order will be	\$39,971.76

The Contract Time will not be affected.

The date of Substantial Completion as of the date of this Change Order therefore is 8/4/2021

### NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction

**CONSTRUCTION MANAGER** (Firm Name)

4475 Rockwell Rd., Winchester, KY 40392

**ADDRESS**

BY (Signature)

(Typed Name)

**DATE:**

REXEL

**SUPPLIER** (Firm Name)

1107 KIM KENT LANE RICHMOND, KY 40475

**ADDRESS**

BY (Signature)

(Typed Name)

**DATE:**

ROSS-TARRANT ARCHITECTS INC

**ARCHITECT** (Firm Name)

101 OLD LAFAYETTE AVE LEXINGTON, KY 40502

**ADDRESS**

BY (Signature)

(Typed Name)

**DATE:**

ESTILL COUNTY BOARD OF EDUCATION

**OWNER** (Firm Name)

253 MAIN STREET IRVINE, KY 40336

**ADDRESS**

BY (Signature)

(Typed Name)

**DATE:**