

BOARD OF EDUCATION MEETING
MAY 24, 2022

TO: Chris Perkins
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: May 24, 2022

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
20-038	Marrillia Design and Construction	New ES/Dixie Corridor	10	20,430.00
20-040	Marrillia Design and Construction	New ES/West Broadway Corridor	02	105,531.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on May 24, 2022 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING

MAY 24, 2022

New Elementary School – Dixie Corridor			Change Order #10	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,100,000.00	294,099.00	20,430.00	17,414,529.00	12,095,211.34

1. Install metal embed plate extensions. Justification: Owner requested.
2. Complete various structural steel and framing modifications. Justification: Owner requested.
3. Surveying costs for the Louisville Water Company water line realignment. Justification: Found conditions.
4. Credit to change the polished concrete to sealed concrete in select areas. Justification: Owner requested.

New Elementary School – West Broadway Corridor			Change Order #02	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
24,438,100.00	37,553.00	105,531.00	24,581,184.00	6,905,165.52

1. Complete various scope of work changes including site improvements, doors and windows, expansion joints, and division 10 and miscellaneous materials. Justification: Found conditions.