THIS IS A DECISION PAPER

TO: HARDIN COUNTY BOARD OF EDUCATION

FROM: NANNETTE JOHNSTON, SUPERINTENDENT

DATE: MARCH 10, 2010

SUBJECT: APPROVAL OF CHANGE ORDER #7, NORTH MIDDLE SCHOOL

ISSUE: The Board needs to approve change order #7 on North Middle School

FACTS

Change Order #7 includes the following changes and costs:

Item	Description	Reason	Amount
1.	(COR 44) Contractor request for extending the existing 4" conduit from existing location to utility pole.	Fiber optic installation utilized the cable TV conduit for access to the building instead of running new conduit. This reduced the cost of fiber installation.	\$3,645.50
2.	(COR 47) Revise existing coiling door to crank-type operation, and coordinate door operation with fire alarm with regard to reset of the door following a fire alarm test.	The fire alarm was required to be connected to a linkage on the coiling door by the state building inspector. The door spring had to be reconnected to the linkage when the alarm went off. This created an unmanageable situation by school staff.	\$1,861.85
3.	(COR 029) Electrical revision to accommodate food warmers.	This electrical revision was to be provided by equipment supplier. Supplier requested the purchase price be reduced by \$1,343.20 to cover this cost.	\$1,343.20
4.	(COR 30) Provide labor and material to install tamper switch for PIV.	The PIV is the valve for the vault of the fire suppression system. This was requested by building inspector.	\$1,781.35
5.	(COR 49) Unused allowance regarding unsuitable soils.	Less lime stabilization was needed than expected for soil treatment. This is a deduct to the project.	(\$80,108.00)
6.	(COR 50) Unused allowance regarding ADA benches.	Building inspector did not require this item. This is a deduct to the project.	(\$2,500.00)

Total (\$73,976.10)

(See attached documentation)

RECOMMENDATION

I RECOMMEND THE BOARD APPROVE CHANGE ORDER #7 FOR THE NORTH MIDDLE SCHOOL FOR THE "CREDIT AMOUNT" OF \$73,976.10.

RECOMMENDED MOTION

I MOVE THE BOARD APPROVE CHANGE ORDER #7 FOR THE NORTH MIDDLE SCHOOL FOR THE "CREDIT AMOUNT" OF \$73,976.10.

KENTUCKY DEPARTMENT OF EDUCATION DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL INFORMATION FORM 702 KAR 4:160

(Supplement to AIA G701 and G701/CMa Change Order Forms)

District	: Hardin County	District Code: <u>231</u>		acility ame:	North Middle School		School Code:
BG #:	<u>07-186</u> Project:	(New) North Middle	e Sch	ool	Contract/Bi	id Packag	e:
Origina	l Contract Sum:	\$ <u>12,639,049.76</u>			Change Order	Number:_	7
Reques	sted Change Order Amount	\$ (73,976.10)			Time Extension i	Required:	☐ Yes X No
	All change orders shall be ead and profit, and any othe					g materia	ls, labor,
Contra	ct change requested by:						
X	Local Board of Education		X	Gen	eral Contractor		
	Architect/Engineer			Cons	struction Manager		
X	Code Enforcement Official			Othe	r:		
 (COR 44) Contractor request for extending the existing 4" conduit from existing location to the utility pole. Add of \$3,645.50 (0 days) (COR 47) Revise existing coiling door to crank-type operation, and coordinate door operation with fire alarm with regard to reset of the door following a fire alarm test. Add of \$1,861.85 (0 days) (COR 29) Electrical revision to accommodate food warmers. Add of \$1,343.20 (0 days) (COR 30) Provide labor and material to install tamper switch for Post Indicator Valve (PIV). Add of \$1,781.35 (0 days) (COR 49) Unused allowance for unsuitable soils. Deduct of (\$80,108.00) (0 days) (COR 50) Unused allowance regarding ADA benches. Deduct of (\$2,500.00) (0 days) Allows completion of conduit installation. Avoids reset of door following fire alarm test. Accommodates kitchen equipment delivered to the project. Required by local code inspector. Was not required by local water district. Returned allowance money not used for unsuitable soils. Returned allowance money not used for installation of ADA benches. 							
X Yes	ontract unit prices been utilize s No	ed to support the cost	asso	ciate	i with this change order:	•	
☐ Ye		•					
Does th	nis change order affect the tot	al Architect/Engineer	desig	gn fee	for this project? X Y	′es ⊔	No
Current	t A/E Contract Amount: \$ <u>1,0</u>	76,037.26					
Fee An	nount for this change +/-: \$	483.38		_			
New A	E Contract Amount: \$ <u>1,0</u>	76,520.64		_			
Board (of Education Designee Signat	ure			Date		



(COR 44)

Change Order Request

Alliance Corporation 2014 KY Route 321 Prestonsburg, KY 41653 Phone: 606-886-8748 Fax: 606-886-0915

Owner:

HARDIN CO BOARD OF EDUCAProject: 08-060 / NORTH MIDDLE SCHOOL

65 W.A. JENKINS ROAD ELIZABETHTOWN, KY 42701

Architect:

Sherman Carter Barnhart - Louisville 100 Mallard Creek Road, Suite 151 Louisville, KY 40207

Item:	01	Extending Con	Extending Condult to Utility Pole duit to Utility Pole	
	Cos	at Type		Amoun
		3 Subcontra	act	3,170.0
		. 127.	Subtotal Item 01	3,170.0
			Overhead and Profit	475.50

Total For Change Order 3,645.50

The Contract Time Will Be Increased by 0 Days. Submitted By Signed: _

HEARTLAND ELECTRIC CO. of KY, LLC

703 West Main St. P.O. Box 178 Clarkson, KY 42726

PH: (270) 242-9274 Fax: (270) 242-9599

January 27, 2010

To: Alliance Corporation

P.O. Box 1480

116 East College St

Glasgow, KY 42142-1480

Attn: Derrick Akers, Project Manager

Re: North Middle School, Request from John

Derrick,

John has requested we quote extending the 4" conduit from present location to the utility pole. Our quote is as follows:

Conduit	\$600.00
Trenching	\$500.00
Backfill and Straw	\$150.00
Labor	\$1920.00
Total Cost:	\$3170.00

Sincerely,

Joe Heaverin





Alliance Corporation 2014 KY Route 321 Prestonsburg, KY 41653 Phone: 606-886-8748 Fax: 606-886-0915

Owner:

HARDIN CO BOARD OF EDUCAProject:

08-060 / NORTH MIDDLE SCHOOL

65 W.A. JENKINS ROAD ELIZABETHTOWN, KY 42701

Architect:

Sherman Carter Barnhart - Louisville

100 Mallard Creek Road, Suite 151 Louisville, KY 40207

Item :	01	est#: 47 Crank Operated Fire Door Crank Operated Fire Door			
	Co	st Type		Amoun	
		3 Subcontract			
		Subtotal Item 01	_	1,619.00	
		Overhead and Profit		242.85	
		Requested Total For Item	01	1,861.85	
		Total For Change Order	107	1,861.85	

The Contract Time Will/Be increased by 0 Days. ALLIANCE CORPORATION Submitted By Signed: Date:

The Genuine. The Original.





OVERHEAD DOOR COMPANY OF LEXINGTON 181 TRADE STREET LEXINGTON KENTUCKY 40511 859-254-8608 859-254-8608 FAX 800-678-3667

SEND TO COMPANY NAME:	
Alliance Corp.	FROM: Vic Gago
ATTENTION:	DATE;
Derrick	4/00/0040
OFFICE LOCATION:	1/29/2010
	et ₁₀
FAX NUMBER	Lexington
IFAX NUMBER	PHONE NUMBER:
606-886-0915	859-254-6606
Urgent Reply ASAP	Please comment Please review X For your information
Total pages, including cover sheet: >>	<u>*</u>
COMMENTS	:
Enclosed is the pricing to chang	e the fire door to a M-100 Crank operated
fire door so they can test the dro	op of the door at any time without having a
serviceman to reset the door. I	f they test the door through the building alarm
system all they reset is the relea	ase device.
	4
Feel free to call if you have any	questions.
Thanks, Vic	
DRAMINA	To s How what it would look
	CE D HOW MHA! II MOUND GO
Like in	stalled.
= 1 · = 1 · = 1 · = 1 · = 1 · = 0 · = 1 ·	10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Overhead Door Company of Lexington, Inc.


181Trade St. Lexington, Ky 40511 Phone (859) 254-6608 (800) 678-3667 Fax (859) 254-6608

The Genuine. The Original.

Proposal #: VIC-12724


Lax (699) 594-6689				Proposal #: \	VIC-12724		
VGAGO@ODCLEX.COM						G	30928
					1000		
PROPOSAL SUBMITTED TO: ALLIANCE CORPORATION	ıkı		Date		Attention		
STREET	VIN .		1/29/2 Job Nan		DERRICK		i
2014 KY. RT. 321							
City State ZipCode					ORTH MIDDLE	SCHOOL	
PRESTONSBURG KY 41653				Job Lacation VINE GROVE, KY.			
Phone Number	Fax Number		Job Pho				
606-886-8748	606-886-0			86-8748			
ITEM# QTY SERIES	DOOR WIDTH	DOOR HEIGHT		OPENIN		HEAD ROOM	JAMB
	<u> </u>		WIDTH	HEIGH"	r		TYPE
1 1							
FURNISH AND INSTAL	_ :				<u> </u>		
Re: Change Counter F	ire Door to N	/-100 Crank	Operated.				
75							
Change Existing Counter	r Fire Door a	at Concessio	ns to a M-	00 Crani	k Operated Sys	tem	
					· · · · · · · · · · · · · · · · · · ·		
Materials and Labor to n	nake above d	change is			\$ 1,619 (n	
					4 1/51616		
Note: Celling grid will no	ed to be ren	noved in this	area for th	is chang	e to be made.		
We hereby propose to comple	do in goserden	as with above	anaciliasilas.	e 11	£.		
			•	ior the sum	ı or;		
One Thousand Six Hundi	ed Nineteen	Dollars and	Nø Cents			1	,619.00
	61 .	1/2	No.				•
¥0	Signatun	Vic Gago - C	omnercial Esti	malor	Direct	Diai: 859-254-660	E EVT 220
TEDMS AND CONDITION	3		- Commercial Com		Dilaci	DIBI: 009-294-000	JO EX1.228
TERMS AND CONDITIONS							
Payment to be made as follows: Net 30 days							
Prices subject to change if not accepted in 30 days.							
BY OTHERS: Jambs, spring pads, all wiring to motors and control stations, must be furnished and completed by others and are not included.							
Purchaser agrees that doors s	hali remain in :	Seller's posess	ion until pald	in full. In th	ne event Purchaser	hreaches or de	foulie
junger the terms and provision	S of this Agreei	ment. the Purcl	haser shall be	: responsib	le for the costs of a	ollection includi	na
reasonable attorneys' tees. T	he Seiler shall l	be entitled to fu	and final as	vment on t	he Purchage Order	There chall be	3 1 1/204
service charge per month for delays beyond our control.)	ali payments du	ie and owing a	tter 30 days.	(Agreemer	its are contingent u	pon strikes, acc	idents, or
asiaya bayonu our control.)							

ACCEPTANCE:	Terms, Price, and specifications on all pages of this proposal are hereby accepted and the work authorized.
Purchaser:	
Signature	Title Date of Acceptance




Cornell M100 Chain and M100 Crank

Advanced Fire Product Operating Systems



M100 Chain Operator



M100 Crank Operator

System Advantages

Provide fire protection simply and safety without resetting spring tension or re-engaging the operator drive after testing. These manually operated M100 systems open via a chain or crank device and include a stop and hold feature that prevents back winding — no matter what the position of door travel. Brake release activation allows the door to close white routinely testing the governing closing system. And normal or automatic closing speed is always safely controlled not to exceed 9° per second.

Automatic closing fire protection is achieved by melting of a 165° fusible link. With the use of an optional fall-safe release device, activation by local detectors or a central plarm is also available. After testing, resetting any M100 Chain or M100 Crank requires only replacement of the fusible link or re-engagement of the drop bar at the release device before the system is again ready for normal or automatic operation.

Benefits

- Simplified testing and resetting of automatic closing system
- Spring tension is not released when the fire door is closed automatically
- Lower testing and maintenance costs than conventional spring release fire door systems
- Fire door resetting only takes minutes to perform by facility personnel
- Minimal opening downtime doors are easily reset to the open position following alarm or power failure closing
- Safe / Controlled / Consistent closing speed
- UL and FM Approved for use with Comell Fire Doors, Counter Fire Doors and SmokeShield® products
- Can be retrofit to existing Cornell Emergency Response fire products
- Operator safely stops curtain at any position will not back wind
- Dally operation units provide opening security in addition to fire protection
- Costly power wiring to the opening is not required

Product Applications

- Maximum width of 30' Maximum height of 24' for M100 Chain and 12' for M100 Crank.
- Consult with factory for daily operation units larger than 210 square feet.
- M100 Chain recommended for units with exposed guides and for fire doors in excess of 12' tail.
- M100 Crank units recommended for finished or recessed applications.

Options

- SmokeShield® option provides a rated smoke and draft control assembly
- Local detector or central alarm activation with use of a fail-safe release device
- Advanced warning annunciators with use of a fail-safe release device
- Locking mechanisms
- Operator cover



SAFE AND SECURE

Crestwood industrial Park Mountaintop, PA 18707 TEL 800.233.8388 · FAX 800.526.0841 Engineering Design Services: Ext 551 or 641 Wabsite: www.cornelliron.com Email: corneli@cornelliron.com



(COR 29)

Change Order Request

Alliance Corporation 2014 KY Route 321 Prestonsburg, KY 41653 Phone: 606-886-8748 Fax: 606-886-0915

Owner:

HARDIN CO BOARD OF EDUCAProject:

08-060 / NORTH MIDDLE SCHOOL

65 W.A. JENKINS ROAD

ELIZABETHTOWN, KY 42701

Architect:

Sherman Carter Barnhart - Louisville 100 Mallard Creek Road, Suite 151 Louisville, KY 40207

PCOType: SCO	
Change Order Request #:	

029 **Electrical Changes for Food Warmers**

Electrical Changes for Food Warmers Item: 01

> **Cost Type** Amount 3 Subcontract 1,168.00 1,168.00 Subtotal Item 01 175.20 Overhead and Profit

> > 1,343.20 Requested Total For Item **Total For Change Order** 1,343.20

The Contract Time Will Be Increased by 0 Days.

Submitted By:

ANCE CORPORATION

Signed: Date:

p.1

HEARTLAND ELECTRIC CO. of KY, LLC

703 West Main St. P.O. Box 178 Clarkson, KY 42726 PH: (270) 242-9274 Fax: (270) 242-9599

January 6, 2010

To: Alliance Corporation

P.O. Box 1480 116 East College St Glasgow, KY 42142-1480

Attn: Derrick Akers, Project Manager

Re: North Middle School, Food Warmer

Demick,

Per John and my conversation to supply the 208/110 volts to 3 food warmers, our price is as follows:

3 – 20A/2 pole breakers	\$120.00
Pull extra #12	\$28.00
Change 3 Receptacles to 208/120	\$60.00
Labor: 2 men x 8hrs. x \$60.00	\$980.00
Total Cost:	\$1168.00

Sincerely,

Alpe Heaverin





Alliance Corporation 2014 KY Route 321 Prestonsburg, KY 41653 Phone: 606-886-8748 Fax: 606-886-0915

Owner:

HARDIN CO BOARD OF EDUCAProject: 08-060 / NORTH MIDDLE SCHOOL

65 W.A. JENKINS ROAD ELIZABETHTOWN, KY 42701

Architect:

Sherman Carter Barnhart

100 Mallard Creek Road, Suite 151 Louisville, KY 40207

PCOType: ACO

Change Order Request #:

01

30

Tamper Switch @ PIV

item:

Tamper Switch @ PIV

Cost Type		Amount
3 Subcontract		1,549.00
Subtotal Item 01	****	1,549.00
Overhead and Profit		232.35
Requested Total For Item	01	1,781.35
Total For Change Order		1,781.35

The Contract Time Will Be increased by 0 Days.

Submitted By: ALLIANCE CORPORATION

Signed:

Date:

Derrick Akers

From: Sent: dakers@alliancecorporation.com Friday, December 04, 2009 10:59 AM

To: Subject: Heaverin Joe Re: North Middle

Proceed

Sent from my BlackBerry® wireless device

From: "Heartland electric _" <heartlandelectric@windstream.net>

Date: Fri, 4 Dec 2009 09:51:00 -0600

To: 'Derrick Akers' < dakers@alliancecorporation.com>

Cc: John<johnd@alliancecorporation.com>

Subject: RE: North Middle

Derrick,

RE: PIV

The following is our cost proposal for monitoring the PIV. Material, conduit, cable - \$150.00 Labor 2 x 8 x \$50.00 - 800.00 \$950.00

Sincerely,

Joe T. Heaverin

From: Derrick Akers [mailto:dakers@alliancecorporation.com]

Sent: Friday, December 04, 2009 6:39 AM

To: Heaverin Joe Subject: North Middle

Joe,

According to the Building Inspector we need a written confirmation from the Electrical Inspector that the classrooms are complete. Also please send me a price for installing the Tamper Switch for the PIV. Please send this price by email. I will be out of the office today. Copy John on this email.



Proposal

Fax (812)858-9074 10577 Oak Grove Road Newburgh, IN 47630 Phone (812)853-9229

December 21, 2009

Attn: Derrick Akers **Alliance Corporation** 116 E. College Street Glasgow, KY 42142 P (606) 886-8748 P (606) 886-0915

North Middle School, Vine Grove, KY

Fire Sprinkler System

Yard PIV Tamper

We propose to furnish labor and material as follows:

Install 1 - Tamper Switch at the Yard Post Indicator Valve. All wiring is to be by others.

Material

149.00

4 man/hour Sprinkler Fitter 300.00

Subsistence

75,00

Truck Trip

75.00

Additional Labor & Material \$ 594.00

- One year warranty

- All work to be per NFPA 13, State and Local Codes and owners practices.

- No painting, tapping fees, overtime, fire extinguishers, electrical or fire alarm work.

We appreciate the opportunity to quote this project and if you have any questions, please feel free to contact our office at anytime.

Accepted. The above prices, specifications and conditions are satisfactory	Respectfully Submitted,
and are hereby accepted. You are authorized to do the work as specified.	Tri-State Fire Protection, Inc.
Date of Acceptance	Elisabeth Aguilett
Ву	Elizabeth Blanchette



Alliance Corporation 2014 KY Route 321 Prestonsburg, KY 41653 Phone: 606-886-8748 Fax: 606-886-0915

Owner:

HARDIN CO BOARD OF EDUCAProject: 65 W.A. JENKINS ROAD

08-060 / NORTH MIDDLE SCHOOL

ELIZABETHTOWN, KY 42701

Architect:

Sherman Carter Barnhart - Louisville 100 Mallard Creek Road, Suite 151 Louisville, KY 40207

PCOType:							
Item :	O1	Allowance #6 Reinb	The second secon			de la sebapi	
	Co	st Type				8	Amount
	-	3 Subcontract					-80,108.00
		•	Subtotal Item	01			-80,108.00
*3		= ==					00 400 00
		20			Requested Total For Item	01	-80,108.00

Total For Change Order

The Contract Time Will Be Increased by 0 Days. ALLIANCE CORPORATION-Submitted By: Signed: Date:

Page: Page 1 of 1

-80,108.00

A	ALL	IANCE RATION	Daily Contact Report					
JOB NAM	E _		JOB#	REPORT#		DATE		
North Vine	Middle School		08-060	21	June	23, 2008		
WEATHER	CONDITIONS		Т	EMPERATUR	E	PHOTOS TAKEN		
₩ SUN	SNOW	DRY	7:00 AM	12:00 PM	4:00 PM	V YES		
CLOUDS		T SLOPPY	58 ° 🚉	78° 🚖	81° 🚖	NO		
Important to	elephone conversatio	ns, field decisions, etc.						
Directed by	/ Patriot to undercut p	ortion of building pad,	арргох. (50 х	75 x1).				
Called and	left message for Ervi	n at KU regarding tree	removals.		and the state of t	ergeste jaar bûs basen sifzi saddoan caso juwey adsyn,iuwy a hi sway wegang agay agay ag		
RSC rental	s delivered generator	, and stopped by to dis	cuss job and	eguipment re	ntais.			
		the want to deliver trai				come back.		
		nd reviewed drive and				nd idalass de balasse torres diágraforil de co re na un en egy palago en met pina y palasse en én leven y		
	mina	110 164164460, <u>ОПУС</u> ДПО	uniousseu ter	unadaminamina uh stone toi b	arkuig.			
			······································	m April angle Trainmen	10162 111111111 <u>(†***</u> 111111 <u>1</u>	***************************************		
Lab 400 50 00 00 100 1 000 100 100 100		- 1,000 to 100 m to 100 to 1,00 to 100 100 m to 100 f to 100 100 100 10 f to 10		ngan-dunerna en pedys Procejy nace teste innen men i mensione suriene i pener e amengia	i an is bear and in the second	/a marit ride est e est e est est est /elle est est /elle		
	04	00 to 1 to 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1						
	ar Week a collect a helicitation organics and has come we have being a painting	***************************************				i i sant i sala ji i shika sejana sengangangan sera sesa sa		
**************	18 gr ma 100 100 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	riant la Bater (francos (fot esti est es estiga e candina acida est am	ya waanaada dhaadaa ayaa baha baha baha a	. 20 palm pr. emerapes a 20 pd at 1950 at 1		in quarifican basis a degra i san ha ageacan a		

	28 177 (7-y 7-4), jor 7 a 1 jord (1 marshanni 9 a 1972 a 1984 a 1	Herpelden dreidfort is been till territori (bernamme Lor	er is set i		and seek in the collection			
******	16.00 21.20 20 21.00 20 20 20 20 20 20 20 20 20 20 20 20 2	go Qu estan M maybi go b yg ar 1400 a 1 goda en tra estado 12 de 12 de 12 de 1 O 12 de 1	**) • ** ** ** ** ** ** ** ** ** ** ** ** *	************************				
185 180 stable så sakalike Telsen	M-1-2-411-161-401-411-411-411-41-41-41-41-41-41-41-41-41	bibi co call tres este l'aspeciales maros i contro santicost	77g p da (107 aut ysau 100 p 8 f 8 f k 111 gpg 1, 11 ₃ p.	***************************************		- , , , , , , , , , , , , , , , , , , ,		
1862 1974 1975 1877	1] D 1 (1 (1) 1) 1 1 1 1 1 1 1 1	000-1 18 6 1 2 3 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	93, 500 00 02 51 000 02 50 50 50 50 50 50 50 50 50 50 50 50 50		**************************************			
. \$0.1 \$0.1 \$0.1 \$1.1 \$10.00		er en se men de seu marines i hanet els entes est est el support en en rest et s		p		144411/1441411111111111111111111111111		
***************************************		main begann a each a cadh a bha ann an dheadh an ann an air an aireann an aireann an aireann an aireann an air Bha an dheadh a air an air ag a shìo an amh airean airean air an daoine aireann aireann aireann aireann airean		pangga pakanan an kabantan pandatan baha Kapangga piyanda na pakan pipinda dibada dibad	an en an ann an amhrigh eine an eil eil eil an an	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		
46 v 80 grap (6 \$2 %) 2 % % « 1 w hb) «	**PR**********************************							
43 13 2 3 4 7 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4	**************************************	. Cas ida es sa impe ado posto entre es piñanes 3 tal 2 de 1 do age estado o p La cambilida estada estado o estado esta	emocrossoczosábszanomeráń neosóc Lycskyczstnicyczość reedyczmiec	***************************************	beriaben (bidbelenişleker)			
******************	**************************************			******************		ng nan galap sapang Pasan ing a gama kapa kapa sapan da ana		
	ATIVES ON SITE.		10.					
- Architect	I M&E I OWNER	F.M. TOFFICE	OTHER _		DESCRIBE OTH	ER		
	10			•				
SIGNED:	John R. DeBrab	ander - Project Superir	tendent	40				



Alliance Corporation 2014 KY Route 321 Prestonsburg, KY 41653 Phone: 608-886-8748 Fax: 606-886-0915

Owner:

HARDIN CO BOARD OF EDUCAProject: 65 W.A. JENKINS ROAD

08-060 /

NORTH MIDDLE SCHOOL

Architect:

Sherman Carter Barnhart - Louisville 100 Mallard Creek Road, Sulte 151 Louisville, KY 40207

ELIZABETHTOWN, KY 42701

PCOType: ACO

Gjarjoe Order Request # re

item:

Allowance #8 Reinbursment

Cost Type

Amount

3 Subcontract

-2,500.00

Subtotal Item 01 -2,500.00

Requested Total For Item

01

-2,500.00

Total For Change Order

-2,500.00

The Contract Time Will Be Increased by 0 Days. Submitted By LLIANGE CORPORATION

Signed: