

AIA Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Jones Middle School - Addition and Renovations 8000 Spruce Drive Florence, Kentucky 41042	CONTRACT INFORMATION: Contract For: Total Project Date: January 01, 2021 BG #21-202 / REH #129-121-B	CHANGE ORDER INFORMATION: Change Order Number: One (1) Date: May 25, 2022
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 2512 Dixie Highway Fort Mitchell, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Ashley Construction, Inc. 3005 Dixie Highway Edgewood, Kentucky 41017

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)




Proposal #5RR - Upon commencement of construction, it was determined that the 2005 drawings showed a separate 3" domestic water line and 6" fire protection line which doesn't match the conditions - the lines were actually still combined in a single 6" line from the original construction. This change is for reworking the existing piping in the Mechanical Room to separate the fire line from the domestic water line and to move the meter out to the vault in the parking lot instead of inside the building. ADD \$17,775.

The original Contract Sum was	\$ 6,616,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 6,616,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 17,775.00
The new Contract Sum including this Change Order will be	\$ 6,633,775.00

The Contract Time will be unchanged by Zero (0) days.
 The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC ARCHITECT (Firm name)	Ashley Construction, Inc. CONTRACTOR (Firm name)	Boone County Board of Education OWNER (Firm name)
		
SIGNATURE	SIGNATURE	SIGNATURE
Robert Ehmet Hayes, Member PRINTED NAME AND TITLE	Mitchell Deaton, Manager PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
5/25/22 DATE	5/25/22 DATE	DATE