

DATE:	06/01/2022	CO #:	CO-001
TO:	NPM LLC	PROJECT:	2121
CONTRACT DATE:	01/08/2022	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

Addition of Hi/Low drinking fountain outside of cafeteria restrooms.

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$7,753.23
The original Contract Sum was	\$749,000.00
The net change by previously authorized Change Orders	\$0
The Contract Sum prior to this Change Order was	\$749,000.00
The Contract Sum will be Increased by this Change Order in the amount of	\$7,753.23
The new Contract Sum including this Change Order will be	\$756,753.23
The Contract Time will be Unchanged.	
The Date of Substantial Completion as of the date of this Change Order is therefore	06/06/22

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

**ARCHITECT** *(Firm name and address)*




BY *(Signature)*

GREG HOSFIELD  
*(Typed or printed name)*

DATE

NPM LLC  
202 Whitehall St  
Elizabethtown, Kentucky 42701

**CONTRACTOR** *(Firm name and address)*



BY *(Signature)*

Jeremy Kerr  
*(Typed or printed name)*

DATE

Elizabethtown ISD  
219 Helm St  
Elizabethtown, Kentucky 42701

**OWNER** *(Firm name and address)*



BY *(Signature)*

*(Typed or printed name)*

DATE