

June 14, 2022

TO: Beth Bauer, AIA, LEED AP

FROM: Emma Moore, EIT
RossTarrant Architects, Inc.

RE: Mercer Co. Site Selection
RTA 2229

RTA has received and reviewed the geotechnical proposals from CSI, LE Gregg, and S&ME. I have prepared the following in summary:

Company	Total Turn Around Time	Lump Sum Total
CSI	4-6 Weeks	\$6,000
LE Gregg	10-13 Weeks	\$5,468
S&ME	4-6 Weeks	\$7,750

CSI

CSI presented a lump sum fee of \$6,000 to perform the geotechnical exploration. Fieldwork may begin within ten (10) to twenty (20) business days of a notice to proceed. CSI will complete the fieldwork within one (1) to two (2) days. A final report will be issued within two (2) weeks of completion of field work.

LE GREGG

LE Gregg presented a lump sum fee of \$5,468 to perform the geotechnical exploration. Fieldwork may begin within eight (8) to ten (10) weeks after notice to proceed has been sent. Drilling is expected to take one (1) workday to complete. LE Gregg will provide the final report to RTA within ten (10) to fifteen (15) work days after drilling has been completed.

S&ME

S&ME presented a lump sum fee of \$7,750 to perform a geotechnical exploration. Fieldwork may begin within two (2) to four (4) weeks after notice to proceed has been sent. Drilling is expected to take one (2) to two (2) days to complete. S&ME will provide the final report to RTA within two (2) to four (4) weeks after drilling has been completed.

Conclusion

Based on the cost and scope of work to be performed, we are recommending LE Gregg be selected as the preferred firm. If turnaround time is critical, we have no problem recommending CSI as the preferred firm. If you have any questions, please let me know.

END OF MEMORANDUM

Sincerely,

MEMORANDUM

June 14, 2022

Page 2

Emma Moore, EIT

Enclosures

c: Beth Bauer, AIA, LEED AP
Michael B. Mays, PE
File 2229-1A
ME220614-geotech-summary-2229