

BOARD OF EDUCATION MEETING  
JULY 19, 2022

TO: Chris Perkins  
Chief Operations Officer

FROM: Susan Biasioli, Director  
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: July 19, 2022

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
20-038	Marrillia Design and Construction	New ES/Dixie Corridor	11	52,951.00

\_\_\_\_\_  
Secretary, Board of Education

\_\_\_\_\_  
Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on July 19, 2022 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
JULY 19, 2022

New Elementary School – Dixie Corridor			Change Order #11	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,100,000.00	314,529.00	52,951.00	17,467,480.00	13,423,227.31

1. Reimbursement for Builders Risk Claim paid directly to the district. Justification: Found conditions.
2. Modifications to the Louisville Water Company water line layout to avoid storm drainage conflicts and the new parking lot. Justification: Found conditions.
3. Enclose the perimeter soffit overhang and window voids to remove asbestos transite panels. Justification: Found conditions.