

FACPAC PO Change Order Supplemental Information Form (Ref# 56525)

Form Status: Saved

Tier 1 Project: Marion County High School Renovations & Additions

BG Number: 21-103

District: Marion County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, Inc., 0001, General Contractor

Type: General Contractor

Proposed

Purchase Order Number: 2046-06

Vendor Name: Foundation Building Materials

Change Order Number	2046-06-02
Time Extension Required	No
Date Of Change Order	7/6/2022
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$769,829.85
Net Approved COs	\$70,768.06
Remaining After Approved COs	\$699,061.79
Net All COs	\$312,950.81
Remaining After All COs	\$456,879.04

This Requested Change Order Amount +/-	(\$2,389.00)
Change In A/E Fee This Change Order +/-	
Change In CM Fee This Change Order +/-	
Remaining Construction Contingency Balance	\$456,879.04
Contract Change Requested By	Architect/Engineer
Contract Change Reason Code	Found Condition
Change Order Description And Justification	

In accordance with Proposal Request No. 21 and the Contractor's correspondence of June 28, 2022, make ceiling revisions to replace soffit materials with acoustical tile and grid, and include new soffit materials in additional areas.

Cost Benefit To Owner

The credit proposed for this change is reasonable for the ceiling changes.

Contract unit prices have been utilized to support No
the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$2,389.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-2,389.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 56525)**



Architect

7/7/22

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date