

ROBERT EHMET HAYES & ASSOCIATES, PLLC

2512 DIXIE HIGHWAY, FT. MITCHELL, KENTUCKY 41017-3094

ARCHITECTS

859-331-3121

reh@reharchitects.com

www.reharchitects.com

June 16, 2022

VIA EMAIL and USPS


To: Mr. Tony Watts, Superintendent  
Newport Independent Schools

Re: Newport Independent Schools  
HVAC Controls Upgrade - EMERGENCY  
BG #22-092 / REH #149-721

Enclosures: One copy of BG-4 form

Action: Obtain Board approval of the BG-4, execute where appropriate, and return to our office. We will upload to KDE's FACPAC on your behalf.

The BG-5 will be submitted for approval upon KDE's approval of the BG-4.

  
\_\_\_\_\_  
Ehmet Hayes

EH:jhf

# FACPAC BG4 Form (Ref# 29923)

Form Status: Saved

Tier 4 Project: Newport Intermediate - EMERGENCY Ventilation Controls

BG Number: 22-092

District: Newport Independent

Status: Active

Phase: Emergency Project Initiation (View Checklist)

Contract: Thomas Control Service, LLC, 0001, Newport Intermediate - Emergency HVAC Controls Upgrade

Type: General Contractor

Proposed

## Project Construction Cost

Original Contract Amount \$122,300.00

Net Total of Change Orders to Contract \$0.00

Original Purchase Order Total \$0.00

Net Total of Change Orders to Purchase \$0.00

Orders

Total Cost of Construction \$122,300.00

## Verification of Required Approvals by Other Regulatory Agencies

### Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date

Plumbing Certificate Date

Electrical Certificate Date

Fire Alarm Certificate Date

Sprinkler Certificate Date

Boiler Certificate Date

Range Hood Suppression Date

Verification of Approval - Other

Verification of Approval - Other Date

### Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date

Natural Resources & Environmental

Protection Cabinet - Other

Natural Resources & Environmental

Protection Cabinet - Other Date

## Close Out

Punch List Completed Date 1/20/2022

Record Drawings Completed Date

Warranty & Guarantees Information 4/15/2022

Provided Date

Owner Training on Systems Date

Verification of Payment of Debts and 3/22/2022

Claims to Date

Close Out - Other


Close Out - Other Date

BG4 Date 5/12/2022

BG4 Board Order Date 5/25/2022

**BG4 Signature Page (Online Form Ref# 29923)**

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.




Architect

5/15/22

Date

Engineer

Date



Contractor / Construction Manager

5/20/22

Date

Local Board of Education Designee

Date

# FACPAC BG4 Form (Ref# 29923)

Form Status: Saved

Tier 4 Project: Newport Intermediate - EMERGENCY Ventilation Controls

BG Number: 22-092

District: Newport Independent

Status: Active

Phase: Emergency Project Initiation (View Checklist)

Contract: Thomas Control Service, LLC, 0001, Newport Intermediate - Emergency HVAC Controls Upgrade

Type: General Contractor

Proposed

## Project Construction Cost

Original Contract Amount	\$122,300.00
Net Total of Change Orders to Contract	\$0.00
Original Purchase Order Total	\$0.00
Net Total of Change Orders to Purchase Orders	\$0.00
Total Cost of Construction	\$122,300.00

## Verification of Required Approvals by Other Regulatory Agencies

### Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date  
Plumbing Certificate Date  
Electrical Certificate Date  
Fire Alarm Certificate Date  
Sprinkler Certificate Date  
Boiler Certificate Date  
Range Hood Suppression Date  
Verification of Approval - Other  
Verification of Approval - Other Date

### Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date  
Natural Resources & Environmental  
Protection Cabinet - Other  
Natural Resources & Environmental  
Protection Cabinet - Other Date


## Close Out

Punch List Completed Date	1/20/2022
Record Drawings Completed Date	
Warranty & Guarantees Information Provided Date	4/15/2022
Owner Training on Systems Date	

Verification of Payment of Debts and	3/22/2022
Claims to Date	
Close Out - Other	
Close Out - Other Date	
BG4 Date	5/12/2022
BG4 Board Order Date	5/25/2022

**BG4 Signature Page (Online Form Ref# 29923)**

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.




Architect

5/15/22

Date

Engineer

Date



Contractor / Construction Manager

5/20/22

Date

Local Board of Education Designee

Date

# FACPAC BG4 Form (Ref# 29923)

Form Status: Saved

---

Tier 4 Project: Newport Intermediate - EMERGENCY Ventilation Controls

BG Number: 22-092

District: Newport Independent

Status: Active

Phase: Emergency Project Initiation (View Checklist)

Contract: Thomas Control Service, LLC, 0001, Newport Intermediate - Emergency HVAC Controls Upgrade

Type: General Contractor

Proposed

## Project Construction Cost

---

Original Contract Amount	\$122,300.00
Net Total of Change Orders to Contract	\$0.00
Original Purchase Order Total	\$0.00
Net Total of Change Orders to Purchase Orders	\$0.00
Total Cost of Construction	\$122,300.00

## Verification of Required Approvals by Other Regulatory Agencies

### Office of Housing, Buildings, and Construction

---

Certificate Of Occupancy Date  
Plumbing Certificate Date  
Electrical Certificate Date  
Fire Alarm Certificate Date  
Sprinkler Certificate Date  
Boiler Certificate Date  
Range Hood Suppression Date  
Verification of Approval - Other  
Verification of Approval - Other Date

### Natural Resources and Environmental Protection Cabinet

---

Sewage Disposal Certificate Date  
Natural Resources & Environmental  
Protection Cabinet - Other  
Natural Resources & Environmental  
Protection Cabinet - Other Date

## Close Out

---


Punch List Completed Date	1/20/2022
Record Drawings Completed Date	
Warranty & Guarantees Information Provided Date	4/15/2022
Owner Training on Systems Date	



Verification of Payment of Debts and	3/22/2022
Claims to Date	
Close Out - Other	
Close Out - Other Date	
BG4 Date	5/12/2022
BG4 Board Order Date	5/25/2022

**BG4 Signature Page (Online Form Ref# 29923)**


The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.

  
Architect5/15/22

Date

Engineer

Date

  
Contractor / Construction Manager5/20/22

Date

Local Board of Education Designee

Date