

**AIA**<sup>®</sup>**Document G701™ – 2017****Change Order****PROJECT:** *(Name and address)*  
New Access Controls & Security Cameras  
Henderson, KY**CONTRACT INFORMATION:**  
Contract For: General Construction  
Date: August 9, 2021**CHANGE ORDER INFORMATION:**  
Change Order Number: 02  
Date: July 7, 2022**OWNER:** *(Name and address)*  
Henderson County Board of Education  
1805 Second Street  
Henderson, KY 42420**ARCHITECT:** *(Name and address)*  
RBS Design Group PSC  
723 Harvard Drive  
Owensboro, KY 42301**CONTRACTOR:** *(Name and address)*  
Architectural Sales  
600 North Sixth Avenue  
Evansville, IN 47706**THE CONTRACT IS CHANGED AS FOLLOWS:***(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Replace active leaf of pre-1989 Paneline doors at the following locations:

A.B. Chandler - 1 door (C1)  
Cairo - 1 door (D2)  
East Heights - 1 door (C4)  
Niagara - 1 door (D1)

ADD: \$8,948.00

The original Contract Sum was	\$	415,800.00
The net change by previously authorized Change Orders	\$	4,000.00
The Contract Sum prior to this Change Order was	\$	419,800.00
The Contract Sum will be increased by this Change Order in the amount of	\$	8,948.00
The new Contract Sum including this Change Order will be	\$	428,748.00

The Contract Time will be unchanged by ( ) days.  
The new date of Substantial Completion will be**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**RBS Design Group PSC  
**ARCHITECT** *(Firm name)*Architectural Sales Inc  
**CONTRACTOR** *(Firm name)*Henderson County Board of Education  
**OWNER** *(Firm name)***SIGNATURE**Craig Thomas, President  
**PRINTED NAME AND TITLE****SIGNATURE**Matthew Theby, Vice President  
**PRINTED NAME AND TITLE****SIGNATURE**Bob Lawson, Superintendent  
**PRINTED NAME AND TITLE****DATE****DATE****DATE**

# FACPAC Contract Change Order

## Supplemental Information Form (Ref# 56586)

Form Status: Saved

Tier 2 Project: Safety Upgrade Secure Entrance (Card Access, Cameras)

BG Number: 20-222

District: Henderson County (HB678)

Status: Active

Phase: Design Professional Contract (View Checklist)

Contract: Architectural Sales, 0001, General Construction

Type: General Contractor

Proposed

Change Order Number	2
Time Extension Required	No
Date Of Change Order	7/7/2022
Change Order Amount To Date	Increase

### Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$20,790.00
Net Approved COs	\$4,000.00
Remaining After Approved COs	\$16,790.00
Net All COs	\$12,948.00
Remaining After All COs	\$7,842.00

This Requested Change Order Amount \$8,948.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$7,842.00

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Improved Plans/Specs

Change Order Description And Justification

Replace active leaf of pre-1989 Paneline doors at the following locations:

AB Chandler - C1

Cairo - D2

East Heights - C4

Niagara - D1

Cost Benefit To Owner

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$8,948.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$8,948.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 56586)**

_____ Architect	_____ Date
_____ Construction Manager	_____ Date
_____ Finance Officer	_____ Date
_____ Local Board of Education Designee	_____ Date



700 N. Sixth Ave  
PO Box 965  
Evansville, IN 47706

## Contract Change Order Proposal

**Project:** C21-1260 Henderson Co. Schools

**Change Order:** 2

**Date:** 5/9/2022

**Contractor:** Henderson Co. BOE  
1805 Second St.  
Henderson, KY 42420

***Due to recent discoveries, we propose the contract to change in the following manner:***

Replace the active leaf of pre-1989 Paneline doors at the following locations:

A.B Chandler - 1 door (C1)

Cairo - 1 door (D2)

East Heights - 1 door (C4)

Niagara - 1 door (D1)

Item/Description	Quantity
350 Series Paneline Door Dark Bronze - Active Leaf only	4
	\$20,000
Credit for return of Paneline retrofit hardware	7
	(\$11,052)

Original Contract Amount:	\$ 415,800.00
Contract Amount prior to this Change Order:	\$ 419,800.0
Change Order Cost:	\$ 8,948.00
New Contract Amount	\$ 428,748.00

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
(Signature)

Pricing valid for 30 days.