

**AIA**[®]**Document G701™ – 2017****Change Order**

PROJECT: *(Name and address)*
 Dawson Springs Elementary Reroof
 317 Eli Street
 Dawson Springs, KY 42408

CONTRACT INFORMATION:
 Contract For: General Construction
 Date: November 11, 2021

CHANGE ORDER INFORMATION:
 Change Order Number: 01
 Date: July 15, 2022

OWNER: *(Name and address)*
 Dawson Springs Independent Board of
 Education
 118 East Arcadia Avenue
 Dawson Springs, K 42408

ARCHITECT: *(Name and address)*
 RBS Design Group, PSC
 723 Harvard Drive
 Owensboro, KY 42301

CONTRACTOR: *(Name and address)*
 Preferred Construction Services Inc
 PO Box 283
 Henderson, KY 42419-0283

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

The Owner would like to cancel the project.

DEDUCT: \$101,300.00

The original Contract Sum was	\$	103,900.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	103,900.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	101,300.00
The new Contract Sum including this Change Order will be	\$	2,600.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RBS Design Group, PSC

Preferred Construction Services Inc

Dawson Springs Independent Board of
Education

ARCHITECT *(Firm name)*

CONTRACTOR *(Firm name)*

OWNER *(Firm name)*

SIGNATURE

SIGNATURE

SIGNATURE

Craig Thomas, Architect

David Coudret, President

Leonard Whalen, Superintendent

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

DATE

DATE

DATE

FACPAC Contract Change Order

Supplemental Information Form (Ref# 56585)

Form Status: Saved

Tier 3 Project: Elementary Barrel Reroof

BG Number: 21-281

Status: Active

District: Dawson Springs Independent (HB678)

Phase: Project Initiation (View Checklist)

Contract: Preferred Construction Services Inc. , 0001, Partial Roof Replacement with new modified bitumen roofing

Type: General Contractor

Proposed

Change Order Number	1
Time Extension Required	No
Date Of Change Order	7/15/2022
Change Order Amount To Date	Unchanged

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$5,195.54
Net Approved COs	\$0.00
Remaining After Approved COs	\$5,195.54
Net All COs	\$-101,300.00
Remaining After All COs	\$106,495.54

This Requested Change Order Amount (\$101,300.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code cancel project

Change Order Description And Justification

The Owner would like to cancel the project.

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	(\$43,482.00)	42.92%
Materials	(\$57,818.00)	57.08%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-101,300.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 56585)**

_____ Architect	_____ Date
_____ Construction Manager	_____ Date
_____ Finance Officer	_____ Date
_____ Local Board of Education Designee	_____ Date